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Although the majority of utility
replacement work is now complete, and
we are well into the track laying stage
between the police station and Ellis
Grove, phase 1 construction work is
behind where we intended. Completion of
the first phase has slipped into January
and Chilwell Road will now open as soon
after Christmas as possible.

Changes to the design, scope and
requirements of utility companies have
played a part. Moving and replacing
utilities has taken longer because ageing
drainage pipes were found to be in a
poorer state than expected. The
difficulties of working in a confined area 
both above and below ground  have been
more challenging than we thought.

For the next phase we have an
opportunity to progress more quickly.
Most utility replacement works are
already well advanced. More space means
that there is an opportunity to lay both
sets of tracks at the same time  with less
traffic restrictions. And although we're
behind now, we remain determined to
complete both phases in
April.

I will keep you informed as
much as possible as the
second phase of the
construction work continues.

The tram construction along Chilwell Road
is being carried out in two phases to help
minimise disruption. Although the road is
closed to through traffic this has created a
pedestrianised area and has allowed access
to shops to be maintained.

Phase 1  runs from the junction of
Devonshire Avenue and Middle Street,
to Ellis Grove. Utility replacement work is
complete along this stretch and trackwork
is well underway.

Phase 2  runs from Ellis Grove to Holly
Lane. Most of the utility moving and
replacement work is now complete and this
will allow excavation work to start soon.

Underground utility services – such as
water pipes, live electricity cables, drains,
gas mains and communications cabling –
have to be moved, or replaced before work
on the tram can begin. Unfortunately these
essential works can sometimes mean that
the construction takes longer than planned.
But the replacement of ageing
infrastructure will bring significant long
term benefits to Beeston.

A reinforced concrete base is constructed
to provide a stable foundation on which the
tram will run and pilings for the poles to
carry overhead cables are installed. Track
can then be laid.

Finally, footpaths on either side of the road
are reinstated and walls in front of
properties rebuilt, following the installation
of the overhead cables.

The road surface is then replaced ready for
trial running in advance of a full tram
service operating at the end of 2014.

or for information on the construction along Chilwell Road, please contact:

Jamie Missenden Section Manager jamie.missenden@taylorwoodrow.com

Matt Orchard Community Liaison Officer matt.orchard@taylorwoodrow.com

Ashley Jackson Communications Manager ashley.jackson@transport.alstom.com

NET hotline - 011 5 9242454 for more information on N ET Phase Two
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www.thetram.net/phasetwo

The Logistics Centre on Wilmot Lane offers both residents and local businesses a delivery
service for goods to homes and shops while access is limited by construction. They also
provide a helpful link between the construction team and the local community.
For more information contact:
Graham Baker 07766 502120 graham.baker@daviesrobson.co.uk
Tim Lee 07799 757576 tim.lee@daviesrobson.co.uk
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Chilwell Road

We have listened to the concerns of

residents along Park Road and Grove

Avenue and deployed additional traffic

restrictions. This has discouraged motorists

from using these roads as a dangerous cut

through.

Utility replacement is already substantially

complete for Phase 2 between Ellis Grove

and Holly Lane.

New Virgin Media cabling has been

installed and the laying of

replacement gas and water pipes,

and electricity cabling, will begin

shortly.

A new kerb line will significantly

increase the pavement area and will

mean much less disruption for local

shops.

Parking capacity has been increased next

to the Taylor Woodrow Alstom Site Office

opposte the Hop Pole public house to

enable more people to use the local shops.

And we are looking to acquire additional

land to maximise parking spaces ready for

phase 2.

Phase 1 of track laying work between the

police station and the church is now

complete and finishing work  reinstating

the road surface and pavements  is about

to start. Once complete the

inbound line can begin on the

other side of the road. Excavation

between the Church and Ellis

Grove is also nearing completion

allowing track work to begin in the

next few weeks.
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