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University Plan and Values  

 

The University of Nottingham is one of the worldôs best universities, distinguished for its commitment to learning and 

internationally renowned, world -class research.  

Research excellence  

The Universityôs dedication to research excellence and world-leading achievements in many fields:  

¶ Define us as a world -class university  
 

¶ Offer the best context for excellent teaching  
 

¶ Ensure that staff committed to first -class teaching and knowledge discovery are attracted to and retained by the 
University  

Learning experience  

A varied, accessible and stimulating learning environ ment enables us to:  

¶ Educate the very best students, regardless of origin or financial need  
 

¶ Offer a global learning experience  

Internationalisation  

The University of Nottingham is helping to define what it means to be an international university. This invo lves:  

¶ Doing research that addresses global human concerns and social problems  
 

¶ Attracting dedicated staff and top students from around the world  
 

¶ Having our own campuses in China and Malaysia  

Environment  

To support its high calibre research and teaching, t he University provides well managed and up to date buildings, equipment 
and communication networks.  

The University is also continually working to improve the quality of life for staff and students through developing and inves ting 
in new buildings and facil ities.  

 

Jubilee Campus and Innovation Park  
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Executive Summary  

 

The Estate Strategy sets out a development framework for the estate covering a 10 year period to 2020, with the aim of 
providing the physical environment required of a World Class University in a changing educational environment.  

The strategy must have fl exibility at its core, to respond to wider trends which may affect the University, such as the economic 
situation, changes in learning and research patterns and the imperative to operate in an environmentally sustainable way. 
Although the scope of the stra tegy is 10 years; it is possible to be more specific about the next 5 years.  

The Estate Office, in formulating this Strategy, has taken cognisance of the seven high level themes of the University Plan 
2010 -15:  

¶ World changing research  
¶ Excellence in Educatio n 
¶ University life  
¶ Global reach  
¶ Our environment  
¶ Social responsibility  

¶ Sustaining excellence  

In support of the Universityôs principles and ambitions, the Estate Office will strive to  facil itate  effective Estates and Facilities 
Management, deliver  progress wi th respect to Campus Masterplans and to embed  environmental sustainability as an 
underlying value in operations.  

Estate Management  

The University estate is large and comprises of a wide variety of building types and ages including a number of listed buildings. 
The campuses also act to enhance the wider community engagement through its access to grounds and facilities for 
conferences, sports and the arts. The Estate Office operations ensure these facilities are available and fit for purpose all year 
ro und.  

Space Management  

Effective Space Management is essential in order that the University run s smoothly, especially considering the institutionôs 
rapid growth over the past twenty years. The Estate Office will continue to work with the Space Management Committee (SMC) 
to review space requirements and opportunities for improved utilisation, where po ssible releasing space to accommodate 
further expansion without necessarily further build. This will minimise running costs and new buildings will only be created to 
meet expansion needs where no suitable alternative is available. Buildings which are not f it for purpose will be refurbished, or 

demolished where uneconomic or inappropriate for further use.  

Campus Masterplans  

For each campus (excluding Kings Meadow) there is an existing/revised Masterplan or Development framework. The Estate 
Office will work w ithin the scope of these  plans  to ensure a cohesive and appropriate ongoing  approach to  development and 
refurbishment to best meet the Universityôs plans. 

Environmental Sustainability  

The University has committed itself to becoming a leading green university and will build on both our research and operational 
excellence to achieve this. Our Environmental Strategy provides a framework for delivering improvements, and includes details  
of our key objectives and the principal programmes we are addressin g.  

Funding  

External f unding relies heavily on the Higher Education Fundi ng Council for England (HEFCE) c apital allocations  with the 
anticipation of further Capital Funds being released across the duration of this strategy. The extent of f unds going forward  are 
uncertain and are likely to be less than the £200m capital expenditure over the last 5 years . Additional funds are sourced 
where possible, including from the East Midlands Development Agency and the European Union together with individual 
charities, r esearch councils and private funds.   

 

University Park  

University Park  
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Introduction  

 

The Estate Office Mission  is:  

ñTo provide, maintain and develop a high quality 
environment in a professional, efficient, cost effective and 
customer focused manner to enable the University to meet 
its aims today and in the future.ò 

This Strategy aims to provide a long term development and 
manageme nt plan for the estate  (both UK and International 
Campuses) which underpins the University Plan and  
Institutional Vision and comple ments other internal 
strategies . It outlines aims, objectives and performance 
assessment  for the Estate Office  in the next ten years , 
whilst  building flexibility  into its delivery to cater for  
changing context.  

The document is divided into three  sections:   

¶ The first describes  the Universityôs existing estate, 
condition  and context .  
 

¶ The second section outlines the Estate O ffice 
strategy in relation to five  key themes and explains  

the  issues,  opportunities and outcomes for  
developing  the Universityôs estate.  
 

¶ The final section  outlines the financial and 
implementation framework for the Estate Strategy, 
and  potential future requirements . 
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1.  Overview of the Estate  
 

1.1  Campuses  and the 
Environment  

 

Estate Data  

With 44 0,000m²  of Gross Internal Area (G IA)  in the UK 
excluding residences, the  Estate Office  also maintain s the 
residential portfolio of buildings from large halls  of 
residence  to individual staff houses with a tota l gross area 
of  130 ,000m² ; this includes  over 4450  residential bed 
spaces.  The University has some 250  buildings with a floor 
area greater than 50m²  and over 450 individual b uildings in 
total.  

HEFCE has an annual requ irement for submission of Estates 
Management Statistics  (EMS)  by January of each year for 
information based as at July the previous year. These 
records have been compiled fo r the past several years and 
Performance Assessment  information can readily be 
deduced from the statistics provided includ ing 
benchmarking against other u niversities.  

The following headline  data from EMS gives an overview of 
the current (UK) Estate , showing trends over the three  year 
per iod for which data is available,  and provides useful 
information on the strengths and potenti al challenges of our 
campuses. F urther EMS data is available in  Appendix F .

 

Graph 1  indicates that the proportion of the Universityôs 
building stock in good condition is significantly above the 
sector median , as wel l as peer group (Russell G roup) 

median . The good physical infrastructure of Nottinghamôs 
Estate is a great advantage and provides a solid framework 
for further development.  
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Graph 1: Percentage of Estate GIA in condition A and B, where:

A = as new
B = sound, operationally safe, exhibiting only minor deterioration
C = operational, but major repair or replacement needed soon
D = inoperable, or serious risk of failure or breakdown

All Institutions Russell Group Institutions University of Nottingham
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Graph 2: Space Utilisation; how intensively core teaching space is used 

All Institutions Russell Group Institutions University of Nottingham
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Graph 2  shows that our utilisation rate (teaching space) is 
higher than  both sector and Russell Group median. This is a 
good start, h owever HEFCE guidelines outline aspirations 
for a utilisation rate of 49%  (based on 70% occupancy and 

70% usage) , indicating the necessity of further progress in 
this area.  A further challenge will be to measure and 
improve utilisation of other categories of space within the 
estate.  

 

 

Graph 3 shows that Univers ity property running costs have  
reduced steadily since 2005 -06. 

 

Campuses  

The University has four  UK campuses together with 
facilities at a number of NHS Hospital locations across 
the East Midlands and a number of smaller separately 
located facilities. The tw o International Campuses are 
located in  Ningbo, China and  Semenyih, Malaysia. A 
map  of locatio ns, together with location plans  are  
included in Appendices  A and B . 

University Park  is the main and original campus 
extending to approximately 330 acres and contains the 
majority of the Universityôs listed buildings and halls of 
residence. The Park has won Green Flag Award Status 
for seven  consecutive years (the only University 
Campus to  do so in the  UK). The campus has had 
Master plans for development  for many years which have 
been updated as necessary, with the latest review being 
carried out in early 2009. The principles for 
development have been largely to retain the green park 
on the North and West sides of the campus and 
concentrate  development  on the Faculty of Science to 
the South East of the campus.   

 

Jubilee Campus , built on brownfield land formerly 
occupied by Raleigh Cy cle Factories,  is located under a 

mile to the North East of the University Park campus 
and was initially acquired in 1995 with completion of 
the first phase of development in 1999. The campus 
has been significantly expanded to  over 60 acres and  
include s the co - location of the National College for  
Leadership  of Schools and Childrenôs Services 
(operated and maintained by the Department of 
Innovation, Universities and Schools) . The first phase 
of the University of Nottingham Innovation Park , has 
been augment ed with the Sir Colin Campbell Building 
which bridges Triumph Road and the Nottingham 
Geospatial  building . A Development framework  for  
Jubilee, inclu ding the Innovation Park, has bee n 
formulated by the University  in conjunction with the 
City Council . 
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Graph 3: Total property running costs £ per m² of NIA

All Institutions Russell Group Institutions University of Nottingham
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Sutton Bonington Campus  was a former Agricultural 
College which the University has owned f or many  
years and is located approximately  11  miles South 
West of University Park campus. This houses the 
School of Biosciences and  had the addition of the 
School of Veterinary Medicine and Science completed 
in 2005 (the first new Veterinary School in the UK for 
over 50 years). This campus also incor porates the 
Universityôs farm. A new Masterplan for the campus 
was commissioned in 2008 and will provide a 
framework for the future development of the campus 
including two new teaching and research buildings due 
for completion in 2011.  

 

 

 

 

 

Semenyih  Campus  (Malaysia) is located 35 km from 
Kuala Lumpur city centre . It  became the first campus of 
a British University in Malaysia, earning the distinction 
of the Queen's Award for Enterprise 2001 and the 
Queen's Award for Industry (International Trade) 2006. 
Designed to mirror the attributes of University Park in 

the UK, the campus is a self -contained and self -
sufficient neighbourhood village in a garden 
environmen t with over 3500 students (as of 2009/10). 
Facilities on the 101 acre campus include residential 
accom modation, a purpose -built sports centre and 
swimming pool, a studentsô association complex, shops 
and a library.  

 

 

 

Ningbo  Camp us (China) , a 140 acre site, opened 
to students in 200 6. The campus  has been 
developed in partnership with the Wanli Education 
Group.  Like the  Malaysia Campus,  Ningbo Campus 
builds on the attributes of  University Park  in the UK 
and includes a lake and its own version of 
Nottingham's famous Trent Building. The campus 
provides purpose -built facilities for  over  6,000 
students, including on -site residential facilities for all 
students and staff, re staurants and shops , a 
dedicated sports complex  and state -of - the -art 
teaching, research and student services buildings . A 
Masterplan framework exists to guide incremental 
expansion  of the campus and  cater for increased 
student numbers.  

 

 

 
 
The University owns the  Medical School  (approximately 
20% of the Nottingham Universities Hospital Trustôs Queens 
Medical Centre  site) adjacent and linked via the footbridge 
to  the University Park campus . The University Departments 
also occupy  significant parts of embedded space within the 
remainder of the Hospital.  Facilities located at both City 
Hospital  Nottingham  and Royal D erby Hospital  provide 
embedded space in the hospitals and purpose built  

University buildings on land held on long term ground 
leases.  The School of Nursing also has a presence in several 
other hospitals in the region.  
 
King ôs Meadow Campus , acquired in 2005 , was formerly 
Carlton Television Studios and largely accom modates  
support units of the University together with commercial 
office space , recently refurbished . 

http://www.nottingham.ac.uk/about/campuses/malaysiacampus.aspx
http://www.nottingham.ac.uk/about/campuses/universityparkcampus.aspx
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Additional to the academic and support services facet of the 
campuses, the Estate Office  is also responsible for the 
following Ancillary Facilities:  
 

¶ Residences : The Estate Office  maintain s all  
catered  halls of residence and provide s 
services to the houses and flats  for staff 
families , visitors and postgraduate students 
which are available on the main campus.  The 
University guarantees to offer accommodation 
to undergraduate students in their first year 

and international students for 3 years. We 
have some 4000 catered bed spaces and work  
closely with the third party accommodation 
providers who provide a further 5000 
guaranteed bed spaces. A full condition survey 
of Halls of Reside nce was undertaken in 2007 
and this  helps to  inform maintenance and 
refurbishment  decisions.  
 

¶ Sports and Recreation : The University has 
modern spor ts halls and playing fields at all 
three  main campuses together with additional 
sports fields at Highfields Park and Grove 
Farm adjacent to the River Trent . The Estate  Office 
provides maintenance and operational support for 
the physical recreation facilities. Recent major 
improvements include a 3G  all weather pitch 
adjacent to the main sports centre at 
University Park and new sports centres at 
Jubilee campus and Sutton Bonington . 
 

¶ Retail : There is a retail c luster  within the 
Portland Building at University Park, the 
Exchange Building at Jubilee Campus and the 
Amenities Building, Sutton Bonington . These 
facilities include  bank s, bookshop s and  
general shop s (opening hours and scale vary 
across the campuses ) . General catering and 
bars are normally operated through  internal  
Hospitality  which  provide s catering services 
at Uni versity Park and Jubilee Campus , 
supported by external providers  at Sutton 
Bonington and Kings Meadow Campus.  
 

¶ Health : The Univers ity provides space for a 
large D octors practice together with an NHS 
funded dentist practice at the Cripps Health 
Centre at University Park. This provides 
health support to all students of the University and  
is available to  staff.  
 

Hugh Stewart Hall, University Park  

Sports Hall,  Sutton Bonington  

Medical School, QMC  
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1.2  Governance Structure and 

Strategic Context  

Governance Structure  

The Estate Office currently employs over 450 fte staff, 
supported by outsourced resources, which collectively 
provide both project management and direct front line 
services to support the operation and function of the 
University , including helpdesk, maintenance, domestic 
services , security, transport  and logistics, staff houses, 
environment and sustainability, events, space management, 
projects and capital developments . 

Management of the Estate Office consists of a Directorate  
Team  led by the Chief Estat es and Facilities Officer and  
three  Directors  and is responsible for  the strategic direction, 
financial performance and delivery of services of the Estate 
Office.  The Chief Estates and Facilities Officer also has 
responsibility for the Hospitality Department comprising 
Accommodation, Catering Service s and Conferences 
Divisions.  

Responsibility for estates strategic m anagement and 
operational support of the Campuses in China and Malaysia 
lies with the Directorate, although resources for facilities 
teams and management are sourced locally.  

The following  diagram shows a breakdown of Estate Office 
staff (in the UK) by section/service  (Other trades and 
additional services to support existing in house resources 
are supplied through a wide network of over 1000 external 
contractors, suppliers and consultants ) :  

 

 

 

 

 

Strategic Context  

To demonstrate  how  the Estate Office fits into the structure 

of the University  -  there are t wo  main bodies involved in the 
Universityôs governance:  

1.  The University's governing body is the 
Council , which approves the Universityôs strategic 
plans and is ultimately responsible for finances, 
buildings and staff.  It approves all major 
developments and receives regular reports from 
Executive Officers, and is required to present  
audited financial stateme nts.  The Council has 18 
lay members, 2 student members and 15 academic 
members.  
 

2.  The Senate  is the academic authority of the 
University and meets four times a year. Its 
responsibility is to direct and regulate teaching and 
examinations, and to promote rese arch.  

Day - to -day management issues at the University are 
the responsibility of the Management Board  which 
meets weekly and is comprised of the Vice 
Chancellor, six Pro -Vice Chancellors, the Chief 
Financial Officer and the Registrar.  

The Pro Vice Chancellor  for Environment, 
I nfrastructure and Information  Services has 
management responsibility for  the  Estate Office . 

The Operations Group Executive comprises the 
Registrar, Chief Finance Officer, Chief Estates and Facilities 
Officer and the Chief Information Officer, who also attend 
the Operations Group with Senior Central Services 
Managers including the 3 Estates Directors.  

The Space Management Committee and the Environment 
Committee are subcommittees of Finance and  are 

administered by the Estate  Office. The Estate Office  is also 
represented at the Safety Committee, Statutory Safety 
Committee and Equality & Diversity Committee.  

Trent Building , University Park  
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1.3  Sections and Services  

 

The Estate Office  provides a range of professional services 

to the University, including capital development and proj ect 
management , space management, grounds management, 
repairs and maintenance, engineering services and ut ilities, 
portering, security, domestic services, transport, storage 
and postal services . 

As well as these core f unctions, the Estate Office works with 
other departments to deliver a number of University Events, 
most notably the Winter and Summer Graduation 
Ceremonies and University Open Days.  

 

We aim to be responsive to our c ustomer needs; we 
acknowledge that the University and its departments are 
constantly changing as a result of changing pressure. With 
the resources available to us we are continuously reviewing 
our processes to ensure that we continue to meet the needs 
of t he University whilst at the same time ensuring the 
service that we provide is profes sional, effective and value 
for money.   

We aim to communicate effectively about all of these 
services with Faculties, Schools and Departments across the 
University. We are continuously striving for improvement in 
all that we do and how we communicate with th e wider 
University community.  

The Directorate  sections and services are outlined  below:  

 

Operations and Facilities:  

Domestic Services  

The Domestic services tea m provide a clean, safe and pleasant environment for staff, students and visitors to the University. 
Their portfolio of services is vast and includes cleaning, portering; window cleaning; pest control; wa ste disposal including 
clinical,  confidential and el ectrical waste; laundry and  feminine hygiene  services.  

Engineering and Building Services (Maintenance of the Estate)  

The team continue a rolling programme of maintenance and statutory work programmed to ensure compliance with new and 
existing legislation t o reduce reactive maintenance. The  works consist of a pre -planned maintenance regime ; this  has 
increased in recent years and progress will continue. The aim is to reduce overall reliance on reactive works in order to 
improve the operation, utilisation and efficiency of the estate, ensuring continued good practice and minimal risk to business 
continuity. Our strategy is to promote a óOne Estate Officeô ethos to cover the wide range and diverse nature of the services 
that we provide, and to deliver a seamless  response.  

We use a combination of our in -house staff and external contractors to deliver services. We are continuously working to 
achieve an optimum balance to ensure resource efficiency and best value. The introduction of an online Works Request form 
has  substantially reduced administration time and now allows customer requests to be inserted directly into our database  and 
for Contractors to report jobs complete . This allows us to operate more efficiently, absorbing an ever increasing workload 
within the same staffing levels.  The team also deal with minor and major refurbishment works across the University and plan 
for major infrastructure renewals.  

Helpdesk  

The Estate Office Helpdesk is the dedicated central support function of the Estate Office. It takes  around 2,000 calls per month 
and produces around 30,000+ Job tickets  per year, relating to joinery, bricklaying, cleaning, drains, electrical work, hea ting, 

glazing, grounds, lifts, p ainting, pest control, plumbing, portering, signage, surveying and waste removal. The Helpdesk 
allocates jobs through the works teams relating to the maintenance of the University estates at University Park, Jubilee 
Campus, Nottingham Medical School, Sutton Bon ington, Derby Medi cal School,  Kingôs Meadow Campus and the University 
houses portfolio . 

Security  

Our Security team provide and maintain a 24 hour, 7 days a week, 52 weeks  a year uniformed security presence on all four 
main UK University Campuses. They provide active crime p revention advice to both staff and students, carry out investigations , 
manage and administer the University Card, deal with parking permits and traffic regulation enforcement , manage the 
University CCTV and deal with student and staff misconduct . Crime lev els have reduced by 70% since their peak in 2001 and the 
Security team work closely with the Police and dedicated local Police beat officers. The Security team provide the focal poin t for the 
University management of out of hours services supporting a safe  environment.  

Transport and Logistics  

This service provides a single point of contact for all transport needs, archiving services, post, delivery services , chauffeuring 
requirements, office moves and the operation of the disabled minibus service.   

The Esta te Office  and Catering services have  a fleet of vehicles , operating on  30% biodiesel  fuel,  for building maintenance, 

postal del iveries and other services.  

Direct Labour Organisation  

The DLO team provides professional trades staff to carry out urgent maintenance tasks and planned maintenance. They are 
fully mobile and can react quickly with a mixture of trades, electricians, plumbers, fitters, joiners, painters, all supporte d by an 
in house well stocked central stores  
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Development:  

Development Team  

The development team manages all major capital projects and undertakes the delivery of refurbishment and enhancement 

projects on all UK campuses and premises. All investments over £1m are approved through th e Finance Committee. External 

funding sources include HEFCE, research councils, donations and partner organisations. The development team coordinates 

HEFCE Capital Allocation submissions and supports Research Innovation Services in other funding applicatio ns and 

administration.  

Capital Investments have totalled over £200m over the course of 5 years and include numerous high profile quality 

developments as well as many smaller extensions and refurbishments. All future capital projects will meet BREEAM óExcellentô 

requirements as a minimum as we continue to develop the University.  

The University has disposed of landholdings which did not support core activities or hold strategic value and most landholdin gs 
of the University now have registered title and the fo rmer title documents are only of historical interest. The Estate Office will 
work with Finance to ensure the remainder of holdings are suitably registered and undertake periodic reviews of the 
landholding portfolio and its contribution to the University ai ms and objectives.  

Space Management  

Through the work of the Estate Office and the Space Management Committee (SMC), reviews  are conducted to provide 
information on utilisation of premises and scope for improvement, benchmarked to sector wide good practice (including the 
HEFCE Space Management Group) and internal guidelines. Specifically, space utilisation audits in key areas o f the University 
are undertaken, with further actions focussing on:  

¶ Reviewing leas ed areas and embedded space at h ospitals  
¶ Post - inves tment evaluations for projects  
¶ Potential to expand Central Timetabling to more teaching  and other  activities  
¶ Improving utilisation of centrally timetabled facilities  

The Estate Office will seek to improve transparency and use  of space -related data and Computer Aided Design  records in order 
to support the further development of the Resource Allocation Model including óFull Economic Costô and óTotal Research 
Allocation Costô methodologies and to provide interactive and consistent frameworks for information and records collated by 
other units including Marketing and Communications , Safety Office, Student Services and Planning and Management 
Information Division (PMID).  

 

 

    

 

Geospatial Building, Innovation Park  Biomolecular Sciences interior, University Park  
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Sustainability:  

Sustainability Team  

The team works to bring about practical improvements to deliver the Universityôs Environmental Strategy objectives. Key areas 
of focus are summarised below.  

Carbo n/Energy Management  

A key University objective is to reduce our carbon dioxide emissions in line with UK and HEFCE sector targets. This is being 
pursued by a combination of energy procurement and investment in control systems to better manage buildingsô energy usage, 
energy saving systems, renewable energy technologies, automatic switching off of equipment when not needed and providing 
energy saving information to staff and students.  

The sustainability team also provides support and advice for other section s of the Estate Office, as well as University 

departments including IT, procurement, communication, research and teaching, in order to promote and implement 
environmental best practice across the University.  

Environment  

The environment team promotes and co -ordinates the Universityôs environmental programmes. These include developing 
environmental policies, waste management and recycling, a large scale Sustrans funded cycling project, a salary sacrifice cyc le 
hire scheme, staff and student engagement and env ironmentally led activities. Reporting of our environmental performance is 
carried out with HEFCE and Universities that Count.  

Sustainable Transport  

The University fully funds intercampus óhopper busô services, enabling a free service for all students and staff. Regular bus 
services into the centre of Nottingham and Beeston operate through University Park and Jubilee Campus. A car sharing scheme 
is also in operation.  

Grounds  

A pleasant, well maintained environment is recognised as being a major benefit to a  community and can help to stimulate a 
positive attitude towards work. Our grounds team continue to work hard to maintain 500 acres of grounds, sports grounds, 
gardens and woodlands, across different campuses and environments. The section has received a nu mber of accolades for the 
quality of the grounds and gardens , with University Park receiving  the  Green Flag Award for seven consecutive years.  

University Park has been recognised as one of the best University campuses in the UK and over the years continue d careful 
management and investment  has created the quality landscape we enjoy . To ensure the long term management and 
improvement of the University Park landscape, a five year landscape strategy has been developed. The University campuses 
are open to be e njoyed by the local community, for example through the Friends of University Park scheme established in 
2004.  

The Jubilee Campus is an exemplar landscape regeneration project which the University is justifiably proud of; originally the  
site comprised of de relict factories and contaminated land; in developing the campus a new environment has been formed by 
creating a number of lakes and ditches supplied by a building drainage system. The project has created various wildlife 
habitats including, lake and margi nal ecosystem, meadow, scrub and woodland. The campus continues to evolve and is now an 
urban haven for wildlife, an example of high achievement in balanced and sustainable landscape planning. Biodiversity Action 
Plans are being developed for all Campuses.  

 

 

 

 

 

 

 

 

Jubilee Campus site:  In 1997 (left) Brownfield land occupied by Raleigh Cycle factories, and 2009 (right) after development and landscaping of Jub ilee and first 

phase of the Innovation Park.  
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2.  Estate Strategy   

 

The University of Nottingham aspires to be among the Worldôs greatest Universities (as expressed in the óUniversity Plan and 
Valuesô) and is guided by core values: to inspire students, to provide an international education, to pursue excellence in 
research and to benefit the communities around the campuses.  
 
 
The following broad objectives show the strategic direction for the Estate Office in the next decade:  
 
 
¶ To maintain the quality of University campuses and enhance the internal and external environment of their premises  

 
¶ To plan future capital programmes to provide new state -of - the -art University facilities using environmentally friendly 

and energy efficient developments whe re appropriate  
 

¶ To continue the development of an Innovation Park  
 

¶ To identify and plan new major infrastructure developments to respond in a timely manner to the strategic growth and 
objectives outlined in the University Plan in order to enhance the stude nt experience and support internationally 
competitive and interdisciplinary research  

 

¶ To increase efficiency in the utilisation of University premises  
 

¶ To adopt an integrated approach to environmental management, including energy, waste and traffic managem ent 
policies and ensure that our efforts to protect the environment get the recognition they deserve  

 

¶ To make provision in all new projects and, as far as is practicable, in existing buildings for students and staff who have 
a disability  

 

¶ To disinvest in s urplus or non -core capital assets that do not form part of the longer - term requirements of the 
University  

 

¶ To maximise receipts from leased property and space  

 

 

The followin g sections detail key thematic  areas relevant to the Estate Office strategy with aims and objectives outlined:  
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2.1  Learning and Teaching  

The University endeavours to enable a high quality 
experience for students in terms of teaching and 
learning.  The Estate Office will strive to provide quality 
learning spaces and infrastructure , focusing on the 
following areas:  
 
Improved Efficiency of Teaching ( Central 
Timetabling )  
 
Working for the Space Management Commi ttee, the 
Estate  Office maintains all Centr ally Timetabled Rooms 
for the University and has a rolling programme of 
refurbishments and upgrades of these facilities (in 
conjunction with Information Services) to ensure the y 
are of an appropriate standard. The Estate Office carries  
out bi -annual surveys of Centrally Timetabled rooms 
with hourly checks on utilisation. The information from 

these surveys is used to infor m decisions as to changes 
in room allocations and to identify inefficiencies in use.  

The Estate Office  ensure s that layout plans and 
supporting information is available to the  Timetabling 
Office for inclusion on their web site.  

IS Technology Advancements  
 
It is essential that we aim for best practice  in terms of 
teaching and learning infrastructure  in order to facilitat e 
the best possi ble student experience.  Both Audio Visual 
and cabling improvements are made where appropriate 
resource requirements are identified.   

 

Aims:  

¶ To optimise our utilisation of learning and teaching resources  
 

¶ To provide quality learning spaces, taking into account changing teaching and learning patterns  
 

¶ To continuously improve infrastructure to enhance the student experience  

Specific Objectives:  

¶ To maximise efficiency of timetabled r ooms including minimising the use of facilities booked and not used  

 
¶ To support the Learning and Teaching agenda with  the provision of first  class teaching facilities  

 

Multimedia resources, Hallward Library  

Environmental Education Centre, University Park  
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2.2  Research  

Research excellence underpins the Universityôs reputation, 
and inspires excellence in teaching. The Estate Office 
supports this function of the University in the following  
areas:  

 
Quality of Research Infrastructure  
 
As with lea rning spaces, the quality of research  facilities 
and infrastructure are a key element in the recruitment and 
retention of staff and postgraduate researchers . Nottingham 
ranks very highly in this regard,  a vital component of the 
Universityôs ability to remain amongst the top Universities 
in the World . The University has a very strong research 
reputation in a large number of disciplines and the 
attraction of further funding from research councils, 
charities and other organisations is also affected by the 
qual ity of existing facilities . I n 2009 the Universityôs income 
from research grants and contracts was over £90m . 

The University invests heavily in its research facilities and 
many of the most recent major physical developments have 
been research based with co ntributions from the HEFCE 
Science Research and Investment Fund (SRIF) and more 
latterly the Capital In vestment Fund (CIF). The Estate  
Office is required to provide the utilities, support services 
and maintenance of built fabric, to ensure that World Class  
research can proceed with minimum disruption.  

Commercial isation  

The University of Nottingham Innovation Park  opened in 
2008, with the aim of encouraging innovation by providing 
the bridge between  corporate business and academic 
worlds. As well as facilitating expansion of academic 
activities and support amenities for the Jubilee campus, the 
Innovation Park  can make the most of commercial 
opportunities arising from Nottinghamôs status as a óScience 
Cityô. The Nottingham Geospatial Buildin g is the latest 
addition to the site, located adjacent to  the Sir Colin 
Campbell Bu ilding.   

Aims:  

¶ To provide excellent facilities, equipment and environment for research  
 

¶ To enhance the commercialisation of research  

Specific Objectives:  

¶ To ensure that School Plans are assessed with full consideration of future research pressures  
 

¶ To identify opportunities for flexible research space to meet changing needs  
 

¶ To continue expansion of the  Innovation Park  

 

Sir Colin Campbell Building, Jubilee  

Geospatial Building interior, Innovation Park  
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2.3  Space Management  

 
Flexibility in our space provision will be essential to keep 
pace with an ever changing, dynamic higher education 
sector.   
 
Student Numbers and Growth Plan  
 
Whilst there are particular problems with predicting student 
numbers for the full ten year time period , t he number of 
UK/Home EU students is not anticipated to change 
significantly over the next few years  due to the recently 
introduced HEFCE caps ; however increases in postgraduate 
and International Student numbers a re planned . 

 
Table 1 shows the student profile over the last 5 years for 
all campuses:

 

Table 1  2004/05  2005/06  2006/07  2007/08  2008/09  

Undergraduate  23,227  24,565  25,669  27,196  28,647  

Postgraduate 
Taught  

3,838  4,148  4,087  4,093  4,251  

Postgraduate 
Research  

2,229  2,404  2,445  2,678  2,787  

 
Others  
 

1,576  1,653  1,775  1,885  1,247  

Total  30,870  32,770  33,976  35,852  36,932  

 

 
Administration  
 
The Estate Office  supports  the Space Management 
Committee  in compiling agenda papers, ensuring that 
proposed projects are properly assessed and costed prior to 
committee meetings, and implements  the decisions of the 
committee . Schools  are  normally expected to contribute  a 
proportion of  funding for works and this  can include 
external grant funds.  

The Estate Office also manages the  Building Information 
System, along with Building Access Plans.  

Graph 4 illustrates the breakdown of University space by 
room type:  

Utilisation  
 
The University presently has over 22 0 centrally timetabled 
meeting rooms with a total capacity for over 16,000 , 
ranging from small 10 seat meeting rooms up to a 
maximum 550 seat capacity lecture theatre . 

The Estates Office carries out  bi -annual survey s of 
occupancy and utilisation and works w ith the Timetabling 
Office to identify trends in use and to inform future 
provision. The survey is of assistance in identifying ov er 
bookings and rooms booked and not used .  

As part of the assessment of School submissio ns, the Estate 
Office  reviews room u tilisa tion and works with the Schools 

in seeking to maximise flexibility and 
occupancy of space.  

The University operates a space charging 
mechanism based on the space database 
information held by the Estate Office  and 
provided to Finance based on figures as 
at 1 st  June  each year.  

Space Norms  and  Future Space 
Requirements  
 
Space guidelines are used to improve 
utilisation and Space Reviews of each 
major faculty have been or will be 
undertaken through the Space 
Manage ment Committee. The reviews 

identify space issues and have 
concentrated to date on office and 
support space but will be enhanced to 
include teaching and research space.  

Space Management Committee operate 
guidelines  as part of an ongoing re view 
(Appendix J ). S pace allocation is within a 

10%

12%

35%

26%

1%
0%

2%

2%

9%

3% 0%Graph 4 Lecture Theatre/seminar 

rooms/meeting rooms

Laboratories

Balance & Public Areas including 

food outlets

Office

Sports

Clinical

Washrooms

PC/IT Suites

Ancillary Storage Space
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range depending on grade of staff student category . The 
allocation relates to office/desk space together with school 
specific space and biomedical laboratory standards. This 
guidance is used in consideration of space request s from 
Schools and Support Units and in the initial formulation of 
proposals for new facilities/alterations.  
 
Research  and Specialist 
Provision  
 
Research facilities are 

normally provided either as 
part of new capital 
developments or with the 
support of th e Space 
Management Committee 
which will assess on merit 
submissions,  identifying 
their proposals with 
supporting business case s 
created in liaison with 
Finance.  

There are specialist 
facilities across the 
University including 
acoustic chambers, higher containment level laboratories 
and dedicated  facilities relating to research. These facilities 
tend to be service intensive and at a significantly higher 
cost to prov ide, maintain and operate. Shared usage is 
encouraged  to maximise utilisation when these  additional 
facilities are created.  

Leased Accommodation  
 
The University has previously leased accommodation from 
external landlords for its own use, however the last 
significant property excluding the School of Nursing  and 

embedded space in 
hospitals , was divested in 
September 2008.  

The University leases 
space to external tenants 
such as banks, bookshop s, 
spin off companies and has 
recently expanded this to 
include leasing of space at 
the newly formed 
University of Nottingham 
Innovation Park adjoining 
Jubilee Campus.  

Flexibility for Short 
Courses  
 
Increased modularisation 
of courses and potential 
requirements for training 

and teaching of sh ort courses and evening courses,  are 
likely to lead to further demands on centrally timetabled 

rooms, including opening times and out  of traditional term 
time wor king. Teaching rooms and labs across the 
campuses are  rent ed out of term time  (for example for 
conferences)  with consequential timetabling constraints  for 
any refurbishments.

Aims:  

¶ To optimise our learning and teaching resources  
 

¶ To improve the way we use our facilities and buildings  

Specific Objectives:  

¶ To continue to support ongoing Space Management Committee reviews  
 

¶ To seek to ensure timely and cost effective provision of World Class facilities for research and learning  
 

¶ To meet increasing environmental regulations  

Auditorium Lecture Hall , University Park  

Djanogly Recital Hall, University Park  
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2.4  Environmental Sustainability  

 

ñThe global imperative to reduce carbon emissions and to 
improve the sustainability of our activities is compelling. 
The University clearly must contribute by addressing our 
own operations ... ò (Vice Chancellorôs message, 
Environmental Strategy 2010)  
 
Improved Energy and Water Performance  
 
The Sustainability  Team , based within the Estate Office , 
work s with the Engineering Section to identify 
opportunities for enhanced energy performance. This 
includes further roll out of the Building Management 
System, electricity metering, and opportunities for 
improvements to lig hti ng and heating across campuses 
(for example, the Estate Office  has implemented a policy  
of installing automatic lights -  PIR sensors  -  in toilets  and 
corridors ).  
 
The Sustainability  Team was successf ul in its bid to the 
HEFCE Salix  fund for a revolving energy saving fund to 
enable further implementation of energy saving measures. 
The savings made from these  
are re - invested to extend the 
programme. The team has 
assessed  the Universityôs 
carbon footprint and is 
developing a new investment 
programme to deli ver carbon 
dioxide savings in line with 
UK and sector targets. This 
will include the installation of 
a wind cluster to provide part 
of the Universityôs energy 
needs . 
 
Practical opportunities for 
effective water management 
have been and will continue 

to be implemented, for 
example, urinal controls 
(cistermisers), grey water 
harvesting and leakage 
detection.  
 
As the University expands, 
both in terms of capital, 
students and research 
intensity, we will see 
increasing energy and water 
demands, and it is vital t hat 
the environmental impact of 
these activities is considered 
at all opportunities.  We will 
continue to manage and 
develop our Carbon Plan to 
ensure it delivers 
performance improvements 
against set targets.  
 

Waste and Recycling  
 
As the cost of wa ste disposal (environmental and fiscal ) 
increases, the University continues  to minimise and actively 

manage waste through elimination, reduction, reuse and 
recycling.  Over the last six years recycling rates have 

increased from 4% to 29%.  
 
Travel and Transport  
 
The University has a large 
community of  staff and students, 
with several campuses  across the 
region  (as well as  campuses in 
China and Malaysia) . It is thus 
essential that there is a strong and 
adaptive travel plan in place  to 
minimise our impact on the 
environment . Bus services linking 
the Univ ersity to the city and 
hopper bus services linking the UK 
campuses are an important part of 
that. As part of the Masterplan for 
University Park, improved 
pedestrian and cycle routes in the 
central campus area will encourage 
people to choose sustainable 
tra nsport options. The cycling 
infrastructure is being improved as 
part of a large scale sustainable 
travel programme partnered with 
Sustrans.  
 
Information Services  
 
The Estate Office is helping  to 
minim ise the environmental impact 
of the increasingly complex  IT 
systems and services at the 
University  in new IT contracts , 
working in partnership with 
Faculties, the Studentsô Union and 
Central Support Services.  

 

Aims:  

¶ To improve the environmental performance of our buildings and the Universityôs physical infrastructure by moving 
towards carbon neutral energy performance, adopting environmentally conscious procurement practice, promoting 
renewable energy systems, reducing water consumption and waste  output  

Specific Objectives:  

¶ Deliver c arbon  dioxide  reduction s in line with UK and sector requirements  through a new carbon investment programme  
 

¶ Continue programme of w aste reduction and increased recycling, in  line with sector best practice  
 

¶ Continue  dev eloping sustainable  transport  programmes through our  travel plan  

 

Hopper Bus  

Green Roofing , Jubilee  
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2.5  Development by Campus  

 

Developing the Universityôs estate is important because a 
quality and apposite environment  improve s the quality of 
life fo r our  staff and students, and gives us the facilities  to 
enable  world -class research and teaching.  Table 2  examines 
the issues and opportunit ies of each campus. The óOutcomeô 

column p rovides an overview of each  Masterplan or 
Development framework which will guide future 
development ( summaries of the  documents are included in 
Appendix D).  

Table 2  

Issue  Opportunity  Outcome   
Campus  

 

University Park  
 

 
¶ Need for Pedestrianisation and 

cycle provision  
 

¶ Review of traffic flow across 
campus  

 
¶ Protection of ñparklandò 

environment and character of 
the campus  

 

¶ Selected  expansion and re -
provision of buildings  

 
¶ Removal of low quality buildings  
 
 

 
¶ Limited  opportunities 

for future 
development  
 

¶ Refurbishment and 
upgrading of existing 
buildings  

 
Masterplan  framework :  

 
¶ Establishes designated 

pedestrian and cycle routes  
 

¶ Vehicle strategy  
 

¶ Development opportunities 
identified  

 

¶ Central campus landscape 
strategy  

 
¶ Science and Engineering 

landscape strategy  
 

Jubilee  

 
¶ Land acquisition  

 
¶ Development of U niversity of 

Nottingham I nnovation Park  
 

¶ Academic Expansion  
 

¶ Balance of Support  and Student  
Amenities  

 
 

 
¶ Land acquisi tion to  

satisfy needs of 
expanding campus 
and Innovation P ark  

 
Development Plan  (formulated 
by the University in liaison with 
the City Council) :  
 
¶ Zoning of  the areas of land 

between Derby Road and 
Wollaton Road  for academic 
use and uses ass ociated with 
an Innovation Park  
 

¶ Development Framework  for 
the Innovation Park including 
plans for new buildings  

 

Sutton Bonington  

 
¶ Expansion of t eaching and 

research amenities  
 

¶ Tired building stock/fragmented 
development  

 
¶ Balance of a menities provision  
 
 

 
¶ Rationalisation of 

support facilities 
(shops, catering, 
etc.)  
 

¶ Open ing  up th e 
centre of campus 
and improving  the 
quality of character 
and environment  

 

 
Masterplan  framework  
 
¶ Flexible  deve lopment over an 

extended period  
 

¶ Enhanced amenity facilities  
 

¶ Enhanced identity for the 
campus  

 
¶ Consolidation of existing 

building stock  
 

Ningbo  (China)  

 
¶ Expansion beyond initial phase of 

campus facilities  
 
 
 
 
 

 
¶ Expansion capacity 

within existing site  

 
Masterplan  framework  
 
¶ Facilitating growth in student 

numbers up to 10,000  

Semenyih  (Malaysia )  

 
¶ Incremental g rowth in research 

and student numbers  
 
 
 
 
 

 
¶ Limited  scope for 

further academic 
and amenities 
expansion  

 
¶ 300 acres of adjacent 

expansion land identified for 
potential University use  
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Medical School, City Hospital Nottingham and Royal 
Derby  Hospital  
 
The main issue  regarding h ospital property and facilities is  
improved utilisation of space to reduce the amount and cost 

of leased embedded space.  The School of Nursing  requires 
a v iable relocation plan  from Derby Royal Infirmary to Royal 
Derby  Hospital.  
 
Shakespeare Street  
 
A stra tegy for future use or possible disposal of this site will 
be required. Progress will be accounted through the Estate 
Annual Reporting mechanism.  
 
Use of Masterplans  
 
Masterplans (including revised Masterplans) frame 
development for U niversity Park, Sutton Bonington and 
Jubilee campuses (the latter has been accepted by 
Nottingham City Council as a Development Plan for 
both University owned land and adjacent areas). The 
Masterplans identify opportunities for physical 
development (site options) and location of support 
facilities, together with consideration of the overall 
character of the campus, pedestrian, cycle and vehicle 
movements.  
 
New Infrastructure and Environmenta l Strategy  
 
The design, construction, operation, refurbishment and 
demolition of buildings can have a significant 
environmental impact. All new major capital projects 

are required to submit an 
environmental assessment 
into the Environment 
Committee identifying 
what options have been 
considered in the 
development of a project 
(prior to construction) 
with full costing . Planning 
requi rements include a 
minimum  energy usage 
for a new building to be 

from on -site renewable 
production  and n ew 
buildings must at least 
meet Building 
Establishment 
Envi ronmental 
Assessment Method 2008  
(BREEAM) ñexcellent ò 
rating.  Our capital 
developments and vision 
for the campuses will 

continue to adopt progressive environmental strategies and 
utilise innovative technologies, building on the success of 
the award -winning Jubilee campus which incorporates 
numerous sustainable technologies, including a lake source 
heat pum p.  
 
Working with the Environment Committee, The Estate Office  
is committed to ongoing like - for - like energy reduction 
within the parameters of a growing institution. Many 
measures have been and are planned to be implemented; 
the University has the largest Schneider Building 
Management System of any University in the UK and 
manages the heating and ventilation of the facilities to 
minimise energy requirement

Kingôs Meadow 

 
¶ The Campus satisfacto rily 

facilities University support 
services, therefore requiring  no 
major development.  

 
 

  

Aims:  

¶ To Provide Campus environments which facilitate World Class research and teaching  
 

¶ To respond to the Universityôs needs and growth  

Specific Objectives:  

¶ To work within Masterplans for each campus, revising where necessary and with the evolution o f the Universityôs 
requirements  

Pedestrian route across The Downs, University Park  

Centre for Sustainable Energy Technology, Ningbo  

Jubilee  and Innovation Park  
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3.  Financ ial Framework and Future Challenge s 
 

3.1  Financial Framework  

Capital Plan  

The total capital expenditure for the last five  years is some £218 m, with over £140m projected spend to 2012/13.  

Table 3  Expenditure  Projected  

Total Capital 
Expenditure  

2004/05  2005/06  2006/07  2007/08  2008/09  2009/10  2010/11  2011/12  2012/13  

£50.3m  £45.1m  £45.7m  £47.8m  £29.3m  £50.4m  £52.1m  £24.2m  £14.6m  

 

Some notable examples  of capital expenditure are  available in Appendix I.  

Estate Office Costs  

Graph 5 illustrates Estate Office costs (and cost of utilities) as a percentage of the Universityôs Non-residential Income over a 7 
year period.  

 

Graph 6 shows a breakdown of the Estate Office budget for 2009/10 and describes the relative expense of services and 
operations within the department. The budget for 2009/10 totals £27.9m.  
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3.2  Implementation  and 

Performance Assessment  

Monitoring and Reporting  

The Estate Office will produce an annual review of  its 
activities and progress, complimented by separate Energy, 
Environment and Security reports.  These will include more 
detailed description and analysis of performance against the 
objectives outlined in this strategy.  

All major capital developments are reported to a Project 
Management Group chaired by a Pro -Vice -Chancellor, who 
then reports key inf ormation to the University Management 
Board and Finance Committee.  

Performance indicators /assessment  

The following indicators, showing trends  and Russell Group 
benchmarking , will be used to assess performance and will 
be reported to Council as required.   

 

 
Infrastructure  
 
¶ Percentage  of Space in category A & B  

 
¶ £ Income per m2  
 

¶ m² /student (FTE)  
 

¶ Total property cost per m 2 NIA  
 

¶ Maintenance costs per m 2 NIA  
 

¶ Cleaning costs per m 2 NIA  
 

¶ Facilities and total property cost per student 
FTE 
 

 
Environment  
 
¶ Kg waste generated per  FTE (staff & students)  

 
¶ Overall CO 2 emissions from energy  

 
¶ Energy consumption and costs per m²  NIA  

 

¶ Water/sewerage costs per m 2 NIA  
 

 

3.3  Future Requirements  

 
The University UK based  operations have  increased in scale 
significant ly over recent years (see table 4 below) with an 
increase in GIA of some 44 % in the 7 years to 200 8/0 9 
against an increase in student FTEs of 35 %, and 69 % 

increase in turnover. The Estates Office has supported  the 
University in this expansionary phase without significant 
increase in staff numbers.  

 

Table 4  Turnover £m  
Premises Costs 

as % of 
Turnover  

Research 
Income  £m  

UK Student 
Numbers  (fte )  

Total Staff 
Numbers (fte)  

Estate GIA 
(excl 

residences) m ²  

20 01 /02  265.3  8.7  64.7  19,130  5,042  305 ,213  

20 08/09  448.7  9.0  93.4  25,907  6,095  439,170  

Change  183.4  -0.3  28.7  6,777  1,053  133,957  

% Change  69  -4 44  35  21  44  

Note: GIA clarification 2001 -2009. New build 86,000m²; Demolished 12,500m²; space database corrections 60,000m². Adjusted actual % change +24%  

 
Against the context of a growing University, the themes 
below have been identifi ed as key influences which may 
affect the delivery requirements of the  Estate Office  in the 
next decade:   
 
Pressures on Staff and Student Recruitment  
 
Universities across the World are increasingly in competition 
with each other for both staff and students. The University 
of Nottingham is placed in the top 1% of all Univers ities 
Worldwide in the Times Higher World  Rankings 2008 and 
continues work to remain an elite University. Continued 

provision of excellent facilities  (research and 
teaching/learning) , infrastructure and environment will play 
a crucial role in ensuring the University ôs edge in recruit ing  
the best staff and students . T he Estate Office must be able 
to adapt to make sure that high expectations are 
consistently met , for example responding to rapidly 
changing patterns in teaching and learning best practice.  
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New Fees/Raised Expectations  
 
All students now pay fees to some extent with the normal 
level being £3290 per year for 2010/11 , with potential 
increases over the next ten years . Postgraduatesô and 
International student fees are considerably more. The 
increasing expectations from students as customers need to 
be considered in all operations and developments of the 
physical estate. The University is justly proud of its 
campuses and works hard to maintain their quality and 
impact. All new developments are considered within the 

context of an attractive campus environment together with 
providing class leading facilities.  
 
Environment  
 
In an increasingly competitive student market, 
environmental performance is likely to become  an 
important element of student choice. The Estate Office 
endeavours to ensure that the University operates in an 
environmentally responsible way. Expectation and 
requirements (including expectations from within the 
institution) are only going to increase , as the publication of 
HEFCEôs carbon reduction strategy (which has linked carbon 
reduction to future capital allocati ons) in January 2010 has 
indicated . It is thus essential that the Estate Office assists 
the University in playing  a pioneering, rather th an reactive 
role in  terms of environmental sustainability . 
 
Quality of Campus Environment  
 
With a Green Flag winning University Park 
campus, the University is particularly proud 
of the physical environment provided for the 
benefit of students, staff and visitors. The 
quality of the environment is seen as a key 
element in the recruitment and retention of 
staff and students.  It is well recognised that 
the campus environment is a major 
influence on student choice of Uni versity and 
that in all Student Surveys, the quality of 
the environment has rated very highly in the 
individual selection of University application. 
The Estates Office benchmarks against other 
Universities to ensure that the campus 
facilities compare well with other Russell 
Group Universities.  
 
The Estate Office is committed to further 
enhancing and improving the campus 
environment where possible, subject to 
ongoing operational and budget parameters.   
 
IS Technology Advancements  
 
The Estate  Office works closely with 

Information Services to ensure that 
infrastructure developments incorporate 
best practice in communication and 
Information Technology support. These 
include Audio Visual installations in 
Centrally Timetabled Rooms, upda tes to 
intra and inter building cabling, 
telephone services and Video 
Conferencing facil ities.  
 
The quality of communication and 
computer facilities is a vital element in 
meeting the growing requirements of 
staff and students.  

 
 

 Jubilee  

Millennium Gardens, University Park  

Ningbo Campus, China  
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Appendices  

All A ppendices  listed in the Contents are  given here.  Appendices A -D, H and J are also available online at 

www.nottingham.ac.uk/estate   

 

Appendix A. Map of Locations  

 

Maps indicating location  of University of Nottingham Campuses in the UK  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

http://www.nottingham.ac.uk/estate
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Appendix B. Campus Plans  

Maps of the main UK campuses  
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Appendix C. Aerial Photographs of Campuses  
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Sutton Bonington  

 

 

 

 

 

 

Semenyih Campus 

(Malaysia )  

Sutton Bonington  
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Appendix D. Campus Masterplans  

Full versions of Masterplans an d Development plan  for campuses are available online at www.nottingham.ac.uk/estate   

 

University Park Masterplan Summary  

Sutton 

Bonington 

Masterplan 

Summary  

http://www.nottingham.ac.uk/estate
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Jubilee Campus and Innovation Park Development Plan Summary  
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Sutton Bonington Masterplan Summary  

 

 

 

 

 

Ningbo Campus Masterplan Summary  

 

 

The Proposed masterplan satisfies the campusôs 

immediate needs and provides a framework for future 

expansion.  

The development is defined into two key phases:  

¶ Consolidation  

¶ Expansion  

It provides the campus with the following:  

¶ A clear and unique identity  

¶ An environment conducive to ed ucation  

¶ Enhance amenities  

¶ Rationalised pedestrian and vehicular routes  

¶ Required floor space for the Bio -science and 

Bio -energy departments  
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Semenyih  Campus Masterplan Summary  
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Appendix E. Schedule of Buildings  

  

Asset  Building Name  Campus  Gross Area  Vacant  Net Area  

                                Non - Residential  

                Jubilee Campus   

                7010  Jubilee Campus Gatehouse  Jubilee Campus  7.73  0.00  0.00  

7020  Business School North  Jubilee Campus  3,937.87  0.00  2,885.10  

7030  The Exchange  Jubilee Campus  3,983.82  0.00  2,459.12  

7040  Computer Science Building  Jubilee Campus  6,431.23  0.00  4,827.88  

7050  Dearing Building  Jubilee Campus  6,465.84  0.00  5,135.66  

7060  The Sir Harry & Lady Djanogly LRC  Jubilee Campus  1,684.34  0.00  1,152.41  

7070  The Atrium -  Central Catering  Jubilee Campus  734.47  0.00  734.47  

7080  Business School South  Jubilee Campus  5,219.05  0.00  3,331.94  

7301  Sports Centre JC  Jubilee Campus  2,466.55  0.00  1,979.29  

7320  International House  Jubilee Campus  3,399.94  0.00  2,048.68  

7330  The Amenities Building -  Jubilee Campus  Jubilee Campus  2,365.38  0.00  1,500.29  

7340  The Sir Colin Campbell Building  Jubilee Campus  4,534.36  0.00  2,613.00  

7350  The Nottingham Geospatial Building  Jubilee Campus  2,943.80  0.00  2,280.12  

7400  9 Triumph Road  Jubilee Campus  411.28  0.00  316.67  

                      Gross Area 

Campus Total:  

44,585.66  

   

                
King's Meadow Campus   

                6901  Kings Meadow  King's Meadow Campus  22,211.46  426.29  17,176.05  

                      Gross Area 
Campus Total:  

22,211.46  

   

                
Other   

                3101  Medical School  Other  75,993.76  41.01  26,999.62  

3102  Medical School Bulk Chemical Stores  Other  46.00  0.00  46.00  

3213  QMC (embedded) Eye, Ear, Nose & Throat  Other  67.06  0.00  67.06  

3312  City Hospital Renal/Oncology Building  Other  1,251.10  0.00  885.10  

3317  City Hospital Maternity Unit (New)  Other  740.26  0.00  556.36  

3319  City Hospital Professorial Unit of Surgery  Other  805.96  0.00  506.05  

3320  City Hospital B2 & James Wards  Other  37.90  0.00  37.90  

3321  City Hospital 

Microbiology/Biochemistry/Immunology/Patho

logy  

Other  365.20  0.00  303.60  

3322  City Hospital Post Graduate Medical Education 
Center  

Other  609.50  0.00  560.00  

3325  City Hospital Clinical Science Building  Other  7,567.76  0.00  5,090.77  

3431  Duncan MacMillan House  Other  595.15  0.00  586.17  

3511  London Road Community Centre (Derby Royal 

Infirmary)  

Other  985.50  0.00  900.70  

3512  Wilderslowe Tower (Derby Royal Infirmary)  Other  70.80  0.00  70.80  

3521  Melbourne House (Derby Royal Infirmary)  Other  378.10  0.00  363.10  

3531  Derby Royal Hsptl Mtrnty & Gyn Blg  Other  115.90  0.00  115.90  

3541  Scarsdale Vets Practice  Other  56.48  0.00  56.48  

3561  Derby Medical School at Derby Royal Hospital  Other  6,915.90  0.00  4,855.07  

3611  Pilgrim Hospital  Other  607.50  0.00  604.00  

3622  Boston Pilgrim Hospital Portakabin  Other  51.00  0.00  47.30  

3641  Grantham & Kesteven Midwifery  Other  48.60  0.00  48.60  

3651  Grantham & Kesteven Education Center  Other  559.88  0.00  458.89  

3711  Lincoln Hospital  Other  1,125.43  0.00  1,084.51  

3822  Mansfield School of Nursing Kings Mill 

Hospital  

Other  1,720.78  0.00  1,209.69  

6101  Shakespeare Street  Other  2,116.65  0.00  1,401.54  

6121  Grove Farm -  Old Farmhouse  Other  229.80  0.00  192.60  

6122  Grove Farm -  Changing Rooms  Other  294.20  0.00  269.30  

6123  Grove Farm -  Groundsmans Store  Other  805.10  0.00  775.40  
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6311  Highfields Pavilion  Other  462.80  0.00  439.60  

6312  Highfields Tea Room  Other  154.90  0.00  137.90  

6321  Boathouse  Other  269.40  0.00  267.10  

6322  The Boathouse Store  Other  117.10  0.00  117.10  

6862  Tractor Shed, 37 Loughborough Road, Bunny  Other  140.70  0.00  140.70  

6863  Green Store Shed  Other  12.60  0.00  12.60  

6865  Portaloo Bunny Farm  Other  1.00  0.00  0.00  

                      Gross Area 

Campus Total:  

10 5,319.77  

   

                
Sutton Bonington   

                5011  Main Building  Sutton Bonington  4,505.29  0.00  3,467.81  

5051  South Laboratory  Sutton Bonington  3,440.18  0.00  2,542.12  

5061  Rushcliffe Restaurant  Sutton Bonington  908.18  0.00  762.31  

5071  Amenity Building -  Sutton Bonington  Sutton Bonington  926.94  0.00  740.70  

5072  Sutton Bonington Graduate Centre  Sutton Bonington  105.90  0.00  105.90  

5081  Food Hall  Sutton Bonington  336.40  0.00  292.70  

5091  North Laboratory  Sutton Bonington  3,703.18  0.00  2,816.20  

5101  Lecture Room Block  Sutton Bonington  631.31  0.00  381.24  

5121  Boiler House  Sutton Bonington  409.20  0.00  67.20  

5141  Growth Environment Building  Sutton Bonington  90.90  0.00  78.90  

5161  The Elms  Sutton Bonington  482.90  0.00  459.40  

5171  Controlled Environment Building  Sutton Bonington  91.15  0.00  74.25  

5172  Substation 2  Sutton Bonington  168.80  0.00  74.90  

5191  Muslim Prayer Room  Sutton Bonington  91.70  0.00  78.10  

5231  Metabolism 1  Sutton Bonington  172.46  0.00  172.46  

5232  Chick Metabolism  Sutton Bonington  174.10  0.00  174.10  

5233  The Firs  Sutton Bonington  1,528.66  0.00  1,125.59  

5241  Tropical Crops Research Greenhouse 5  Sutton Bonington  46.50  0.00  46.50  

5242  Tropical Crops Research Greenhouse 4  Sutton Bonington  46.50  0.00  46.50  

5243  Tropical Crops Research Greenhouse 3  Sutton Bonington  46.50  0.00  46.50  

5244  Tropical Crops Research Greenhouse 2  Sutton Bonington  46.50  0.00  46.50  

5245  Tropical Crops Research Greenhouse 1  Sutton Bonington  46.50  0.00  46.50  

5251  Farm Office & Workshop  Sutton Bonington  452.00  0.00  452.00  

5252  Farm Implement Shed  Sutton Bonington  455.00  0.00  455.00  

5253  Old Tractor/Fuelstore  Sutton Bonington  101.00  0.00  101.00  

5258  The Dairy Metabolism Unit (DMU)  Sutton Bonington  459.00  0.00  459.00  

5259  Opn implnt shed 2  Sutton Bonington  18.00  0.00  18.00  

5264  Slaughter House  Sutton Bonington  259.00  0.00  259.00  

5271  The Limes  Sutton Bonington  528.83  0.00  443.12  

5291  The Willows  Sutton Bonington  577.23  0.00  395.92  

5303  Sectional Concrete Garage  Sutton Bonington  15.00  0.00  15.00  

5304  Sectional Concrete Garage  Sutton Bonington  12.70  0.00  12.70  

5305  Trop Crops Res Unit  Sutton Bonington  61.90  0.00  61.90  

5311  New Grain Drier  Sutton Bonington  484.00  0.00  484.00  

5325  BBSRC Greenhouse  Sutton Bonington  557.20  0.00  557.20  

5331  Potato Store  Sutton Bonington  103.00  0.00  103.00  

5341  Demonstration Hall  Sutton Bonington  220.90  0.00  220.90  

5351  Toilet Block  Sutton Bonington  30.00  0.00  0.00  

5361  Simpson Glasshouse  Sutton Bonington  459.90  0.00  459.90  

5371  Cambridge Glasshouses  Sutton Bonington  57.10  0.00  57.10  

5372  Cambridge Glasshouse  Sutton Bonington  57.10  0.00  57.10  

5373  Cambridge Glasshouses  Sutton Bonington  57.10  0.00  57.10  

5374  Chemical Store  Sutton Bonington  15.60  0.00  15.60  

5381  Grading and Potting  Sutton Bonington  198.30  0.00  194.70  

5391  Agronomy Glasshouses  Sutton Bonington  201.20  0.00  201.20  

5392  Faculty Glasshouse  Sutton Bonington  273.50  0.00  273.50  

5393  NCB Glasshouse  Sutton Bonington  196.10  0.00  196.10  

5411  Garage Adjacent to Refectory Office  Sutton Bonington  18.00  0.00  18.00  

5421  Agriculture Storage & Process Building  Sutton Bonington  380.80  0.00  380.80  

5422  Agronomy Store & Workshop  Sutton Bonington  321.30  0.00  321.30  

5424  Potting Shed  Sutton Bonington  224.15  0.00  224.15  
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34  Estate Strategy 2010 -2020  

5425  Glasshouse Store  Sutton Bonington  85.60  0.00  85.60  

5431  Melton Lane Sheep Tunnel  Sutton Bonington  150.00  0.00  150.00  

5432  Melton Lane Sheep Tunnel  Sutton Bonington  450.00  0.00  450.00  

5433  Melton Lane Building A  Sutton Bonington  278.00  0.00  278.00  

5434  Melton Lane Building B  Sutton Bonington  882.00  0.00  882.00  

5435  Melton Lane Building C  Sutton Bonington  613.00  0.00  613.00  

5436  Melton Lane Building D  Sutton Bonington  264.00  0.00  264.00  

5437  Melton Lane Building E  Sutton Bonington  360.00  0.00  360.00  

5438  Melton Lane Building F  Sutton Bonington  32.00  0.00  32.00  

5441  Old Grain Drier  Sutton Bonington  294.00  0.00  294.00  

5461  Goat House  Sutton Bonington  391.90  0.00  380.30  

5531  Green Crop Dryer  Sutton Bonington  280.00  0.00  280.00  

5533  Weaner Van  Sutton Bonington  538.00  0.00  538.00  

5541  Dry Sow House  Sutton Bonington  164.00  0.00  164.00  

5552  Piggery Pig Pens  Sutton Bonington  94.00  0.00  94.00  

5555  Pig Physiology  Sutton Bonington  376.00  0.00  376.00  

5556  Pig Nutrition  Sutton Bonington  376.00  0.00  376.00  

5561  Music Room & Climbing Wall (Old Squash 

Courts)  

Sutton Bonington  265.32  0.00  265.32  

5564  Gardeners' Mess Room  Sutton Bonington  38.00  0.00  38.00  

5565  Implement Shed  Sutton Bonington  63.00  0.00  63.00  

5566  Gardeners Store  Sutton Bonington  22.00  0.00  22.00  

5567  Brick Garages  Sutton Bonington  110.00  0.00  110.00  

5568  Brick Garages  Sutton Bonington  40.00  0.00  40.00  

5601  Mill, Store & Metabolism 2  Sutton Bonington  672.20  0.00  672.20  

5604  Metabolism 3  Sutton Bonington  461.60  0.00  428.50  

5661  The Research Support Office  Sutton Bonington  97.80  0.00  97.80  

5691  Field 25 Portakabin  Sutton Bonington  16.90  16.90  16.90  

5701  Food Science Building  Sutton Bonington  2,758.95  0.00  2,102.67  

5711  Plant Sciences Building  Sutton Bonington  4,933.85  0.00  3,581.38  

5721  Vet School  Sutton Bonington  5,441.15  10.89  3,745.31  

5731  Clinical Building  Sutton Bonington  2,562.70  69.53  2,104.73  

5751  Vet School Stables  Sutton Bonington  195.16  0.00  195.16  

5761  Vet School Indoor Arena  Sutton Bonington  652.18  0.00  652.18  

5941  Computer Room SB  Sutton Bonington  152.76  0.00  152.76  

5951  Sports Centre SB  Sutton Bonington  2,449.66  0.00  1,613.78  

6501  Dairy Centre -  Dairy Building  Sutton Bonington  4,589.98  0.00  4,589.98  

6502  Dairy Centre -  Calf Building  Sutton Bonington  767.80  0.00  767.80  

6503  Dairy Centre -  Youngstock Building  Sutton Bonington  315.35  0.00  315.35  

6504  Dairy Centre -  Heifer Building  Sutton Bonington  164.98  0.00  164.98  

6506  Dairy Centre -  Barn  Sutton Bonington  900.00  0.00  0.00  

                      Gross Area 
Campus Total:  

58,094.50  

   

                
University Park   

                1101  Trent Building  University Park  13,347.65  38.49  9,626.67  

1111  Portland Building  University Park  15,182.01  12.47  10,423.34  

1131  Admissions Office  University Park  372.40  0.00  285.71  

1141  Archaeology & Classics Building  University Park  4,825.54  0.00  3,581.00  

1151  Law & Social Sciences Building  University Park  8,000.93  44.40  5,652.57  

1161  The Orchards  University Park  421.01  152.35  289.64  

1171  Hallward Library  University Park  10,094.62  0.00  8,962.43  

1172  Hallward Library SS  University Park  52.00  0.00  0.00  

1173  Hallward Library Plant Room  University Park  3.80  0.00  0.00  

1181  Staff Club -  Lenton Mount  University Park  1,292.52  0.00  1,075.41  

1201  Sir Clive Granger Building  University Park  6,584.62  66.18  4,774.23  

1211  Lenton Grove  University Park  1,480.61  0.00  1,015.22  

1221  Sports Centre UP  University Park  5,195.21  0.00  4,637.31  

1223  Built Environment Energy Learning Unit  University Park  229.50  0.00  229.50  

1224  Bowling Pavilion  University Park  13.40  0.00  13.40  

1231  Cripps Health Centre  University Park  1,594.32  0.00  1,101.98  

1241  Cripps Building  University Park  922.88  0.00  642.07  

1242  Cripps Computing Centre South  University Park  1,513.63  0.00  1,272.14  
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35  Estate Strategy 2010 -2020  

1243  Chemistry Annexe  University Park  124.25  0.00  101.94  

1251  Maths & Physics  University Park  11,226.37  0.00  8,167.66  

1261  Chemistry Building  University Park  13,753.95  0.00  8,914.75  

1262  Substation 1  University Park  358.50  0.00  24.70  

1263  Surface Science Unit  University Park  167.10  0.00  158.60  

1265  Chemistry -  Store 2  University Park  89.80  0.00  89.80  

1266  Chemistry -  Solvent Store  University Park  26.40  0.00  26.40  

1267  Chemistry -  New Solvent Store  University Park  8.00  0.00  8.00  

1268  Waste Chemical Store  University Park  15.80  0.00  15.80  

1269  Electrical Engineering Garage  University Park  10.50  0.00  10.50  

1271  Tower  University Park  7,683.19  0.00  5,417.94  

1273  Gas Meter Building  University Park  6.90  0.00  0.00  

1281  George Green Science Library  University Park  3,726.23  0.00  3,281.91  

1291  Pope Building  University Park  4,944.09  0.00  3,746.06  

1292  Coates Building  University Park  8,970.01  0.00  6,430.86  

1293  Telford Hall  University Park  219.30  0.00  219.30  

1301  L2 Laboratories  University Park  5,464.13  0.00  4,454.44  

1311  L3 Laboratories  University Park  2,929.51  0.00  2,297.52  

1321  L4 Laboratories  University Park  6,044.00  0.00  5,026.15  

1322  Anechoeic Chamber  University Park  52.60  0.00  52.60  

1332  Psychology  University Park  6,726.93  0.00  4,786.38  

1333  Pharmacy  University Park  4,658.94  52.15  3,551.95  

1334  Biology Link  University Park  1,969.99  77.93  1,521.60  

1341  Biology  University Park  6,733.76  20.79  4,910.30  

1343  Botany Greenhouse (New)  University Park  564.60  0.00  564.60  

1344  Botany Greenhouse (Old)  University Park  19.20  19.20  19.20  

1345  Botany Greenhouse (Pt Brick)  University Park  9.30  0.00  9.30  

1346  Plant Growth Lab  University Park  89.40  0.00  89.40  

1353  Centre for Biomolecular Sciences  University Park  9,476.48  8.66  5,989.72  

1371  Manufacturing Engineering Building  University Park  1,469.27  0.00  1,149.62  

1392  Solvent Store  University Park  8.90  0.00  8.90  

1401  Institute of Hearing Research  University Park  1,833.93  0.00  1,454.62  

1402  Institute of Hearing Research -  Portakabin 1  University Park  28.80  0.00  28.80  

1403  Institute of Hearing Research -  Portakabin 2  University Park  28.80  0.00  28.80  

1411  Playgroup  University Park  233.80  0.00  211.90  

1412  Oil Store Adjacent to Play Centre  University Park  26.00  0.00  0.00  

1421  Wolfson Building  University Park  3,311.19  0.00  2,330.17  

1431  Built Environment Lenton Firs Main Building  University Park  1,228.39  0.00  919.13  

1432  Built Environment Workshop  University Park  701.95  0.00  562.78  

1434  Built Environment -  Marmont Centre  University Park  517.07  0.00  435.24  

1435  Renewable Energy House (David Wilson 

House)  

University Park  200.00  0.00  200.00  

1436  Built Environment -  Sustainable Research 

Building  

University Park  1,729.61  0.00  1,058.23  

1437  Built Environment Plant Room  University Park  57.90  0.00  0.00  

1438  Building Sciences Workshops  University Park  130.65  0.00  130.65  

1439  Built Environment -  Environmental Education 

Centre EEC  

University Park  1,424.32  0.00  1,152.05  

1441  Paton House  University Park  679.66  0.00  516.33  

1451  Central Boiler House  University Park  404.00  0.00  0.00  

1452  CHP Building  University Park  240.20  0.00  0.00  

1453  Boiler House Workshop  University Park  68.50  0.00  68.50  

1454  Boiler House Gas Meter  University Park  20.90  0.00  0.00  

1461  Lenton Eaves (UNSSC Club)  University Park  788.10  0.00  609.16  

1462  Lenton Eaves Function Room  University Park  154.80  0.00  132.60  

1463  Lenton Eaves Outbuilding  University Park  39.70  0.00  39.70  

1471  Highfield House  University Park  555.45  0.00  406.80  

1472  Estate Office Highfield Stores  University Park  246.60  0.00  246.60  

1481  East Midlands Conference Centre  University Park  3,946.46  0.00  2,352.05  

1482  EMCC Office (Conference Cottage)  University Park  365.32  0.00  330.22  

1491  Sir Peter Mansfield MRI Building  University Park  1,817.48  0.00  1,365.21  

1501  Arts Centre  University Park  1,567.37  0.00  1,237.70  

1502  Arts Centre School of Music  University Park  2,280.22  0.00  1,540.40  

1531  Gardeners Store 1  University Park  46.50  0.00  46.50  

1532  Gardeners Store 2  University Park  59.50  0.00  59.50  
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1541  Life Science Shed (Near Boots)  University Park  10.00  10.00  10.00  

1551  Day Nursery  University Park  368.27  0.00  293.58  

1561  IESSG Building  University Park  1,095.31  0.00  853.51  

1571  Swimming Pool  University Park  1,427.59  0.00  1,151.99  

1581  The Boots Science Building  University Park  3,879.08  0.00  2,167.59  

1591  West Entrance Gatehouse  University Park  9.88  0.00  0.00  

1601  North Entrance Gatehouse  University Park  9.54  0.00  0.00  

1611  South Entrance Gatehouse  University Park  9.43  0.00  0.00  

1621  Pavement Research Building (PRB)  University Park  2,248.84  0.00  1,715.53  

1631  D H Lawrence Centre  University Park  1,790.19  0.00  1,347.25  

1641  ITRC (Innovative Technology Research 

Centre)  

University Park  2,433.74  0.00  1,666.19  

2104  Ancaster Hall Substation  University Park  24.60  0.00  0.00  

2163  Lenton Fields  University Park  529.49  0.00  383.50  

2164  Lenton Fields -  Store  University Park  115.20  0.00  115.20  

2251  Lenton Lodge  University Park  341.81  0.00  277.82  

                      Gross Area 
Campus Total:  

207,700.19  

   

                
                
                Vacant Non -

Residential Net 
Internal Area 

(D12_C11) -  

    1,067.24    

                Other Non - Residential 

Net Internal Area 

(D12_C12) -  

    36,276.16    

                Non - Residential Net 

Internal Area 

(D12_C13) -  

    297,219.88    

                Non - Residential Gross 

Internal  Area 
(D11_C13) -  

    43 7,911.58    

                Number of Non -

Residential Buildings 

(D7_C13) -  

    278    
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Residential  

                
Jubilee Campus   

                7110  Melton Hall (PG)  Jubilee Campus  3,510.02  0.00  2,683.50  

7120  Southwell Hall  Jubilee Campus  4,034.91  0.00  3,026.25  

7130  Newark Hall  Jubilee Campus  8,082.26  0.00  6,095.25  

                      Gross Area 

Campus Total:  

15,627.19  

   

                
Other   

                6124  Grove Farm Cottage 1  Other  120.00  0.00  90.00  

6125  Grove Farm Cottage 2  Other  120.00  0.00  90.00  

6204  46 Beeston Road  Other  80.00  0.00  60.00  

6205  66 Beeston Road  Other  80.00  0.00  60.00  

6223  37 Clifton Boulevard  Other  88.00  0.00  66.00  

6241  17 Greenfield Street  Other  120.00  0.00  90.00  

6242  19 Greenfield Street  Other  120.00  0.00  90.00  

6243  21 Greenfield Street  Other  120.00  0.00  90.00  

6244  37 Greenfield Street  Other  120.00  0.00  90.00  

6247  15 Greenfield Street  Other  120.00  0.00  90.00  

6249  23 Greenfield Street  Other  120.00  0.00  90.00  

6250  7 Greenfield Street  Other  120.00  0.00  90.00  

6252  8 Highfield Road  Other  78.00  0.00  58.50  

6253  24 Highfield Road  Other  78.00  0.00  58.50  

6255  34 Highfield Road  Other  78.00  0.00  58.50  

6258  66 Highfield Road  Other  78.00  0.00  58.50  

6259  68 Highfield Road  Other  78.00  0.00  58.50  

6274  24 Montpelier  Road  Other  84.00  0.00  63.00  

6282  32 Highfield Road  Other  68.00  0.00  51.00  

6283  38 Highfield Road  Other  90.00  0.00  67.50  

6285  74 Highfield Road  Other  78.00  0.00  58.50  

6286  84 Highfield Road  Other  124.00  0.00  93.00  

6287  6 Highfield Road  Other  84.00  0.00  63.00  

6313  Highfields Sports Staff Cottage  Other  120.00  0.00  90.00  

6801  16 College Road  Other  183.00  0.00  137.25  

6802  18 College Road  Other  83.00  0.00  62.25  

6803  20 College Road  Other  104.00  0.00  78.00  

6804  22 College Road  Other  84.00  0.00  63.00  

6805  24 College Road  Other  84.00  0.00  63.00  

6806  26 College Road  Other  101.00  0.00  75.75  

6807  28 College Road  Other  101.00  0.00  75.75  

6808  30 College Road  Other  101.00  0.00  75.75  

6809  32 College Road  Other  101.00  0.00  75.75  

6810  38 College Road  Other  105.00  0.00  78.75  

6811  40 College Road  Other  105.00  0.00  78.75  

6812  42 College Road  Other  105.00  0.00  78.75  

6813  43 College Road  Other  116.00  0.00  87.00  

6814  44 College Road  Other  105.00  0.00  78.75  

6815  45 College Road  Other  90.00  0.00  67.50  

6816  46 College Road  Other  105.00  0.00  78.75  

6817  47 College Road  Other  90.00  0.00  67.50  

6818  48 College Road  Other  105.00  0.00  78.75  

6819  50 College Road  Other  128.00  0.00  96.00  

6820  52 College Road  Other  128.00  0.00  96.00  

6831  2 Melton Lane  Other  110.00  0.00  82.50  

6832  4 Melton Lane  Other  110.00  0.00  82.50  

6833  6 Melton Lane  Other  108.00  0.00  81.00  

6834  8 Melton Lane  Other  108.00  0.00  81.00  

6835  20 Melton Lane  Other  71.00  0.00  53.25  

6836  22 Melton Lane  Other  71.00  0.00  53.25  

6841  St Michaels Flats 1 -5  Other  409.00  0.00  306.75  

6842  St Michaels Flats 6 -7  Other  129.00  0.00  96.75  
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6843  St Michaels Flats 8 -9  Other  169.00  0.00  126.75  

6844  St Michaels Flats 10 -15  Other  358.00  0.00  268.50  

                      Gross Area 

Campus Total:  

6,133.00  

   

                
Sutton Bonington   

                5842  Bonington Hall Warden House  Sutton Bonington  200.00  0.00  150.00  

5891  Eviton House  Sutton Bonington  467.00  0.00  350.25  

6505  Dairy Centre -  Farm House  Sutton Bonington  112.00  0.00  84.00  

                      Gross Area 
Campus Total:  

779.00  

   

                
University Park   

                1442  Paton Cottage / The Stables Annexe Paton 

House  

University Park  170.80  8.00  150.00  

2100  Ancaster Hall Main Building  University Park  4,869.07  0.00  3,621.75  

2102  Ancaster Hall Garages & Cycle Shed  University Park  130.00  0.00  97.50  

2103  Ancaster Hall Extension (Eresby Court)  University Park  1,094.41  0.00  699.00  

2105  Ancaster Hall Warden House  University Park  179.00  0.00  134.25  

2106  Ancaster Hall Wardens Garage  University Park  17.00  0.00  12.75  

2107  Ancaster 2002 (Foston Court extension)  University Park  1,002.00  0.00  751.50  

2110  Cavendish Hall Main Building  University Park  4,730.22  0.00  3,424.50  

2112  Cavendish Hall Substation & Cycle Shed  University Park  107.00  0.00  80.25  

2113  Cavendish Hall Warden House  University Park  179.00  0.00  134.25  

2114  Cavendish Hall Garages  University Park  17.00  0.00  12.75  

2115  Cavendish Hall Extension (Chatsworth Court)  University Park  1,100.40  0.00  820.50  

2116  Cavendish 2002 New Extension (HARDWICK 

COURT)  

University Park  1,105.46  0.00  751.50  

2120  Derby Hall Main Building  University Park  5,083.03  0.00  3,520.50  

2122  Derby Hall Dining Hall/Common 

Room/Wardens house  

University Park  2,497.90  0.00  1,118.25  

2123  Derby Hall Staff Block  University Park  426.42  0.00  279.00  

2124  Derby Hall Matlock House  University Park  1,577.82  0.00  1,183.50  

                2125  Derby Hall Warden House  University Park  236.00  0.00  177.00  

2130  Florence Boot Hall Main Building  University Park  5,941.95  0.00  2,178.75  

2132  Florence Boot Hall Garage & Cycle Shed  University Park  37.00  0.00  27.75  

2133  Florence Boot Hall Warden House  University Park  154.00  0.00  115.50  

2134  Florence Boot Hall Extension  University Park  1,798.00  0.00  1,348.50  

2140  Lenton & Wortley Main Building  University Park  1,561.70  0.00  1,153.50  

2141  Lenton & Wortley Hall Block 12  University Park  479.89  0.00  330.00  

2142  Lenton & Wortley Hall Blocks 9,10,11  University Park  1,050.51  0.00  750.00  

2143  Lenton & Wortley Hall Block 1  University Park  435.35  0.00  330.00  

2144  Lenton & Wortley Hall Block 8  University Park  468.98  0.00  440.25  

2145  Lenton & Wortley Hall Blocks 2,3,4,5  University Park  1,431.94  0.00  994.50  

2146  Lenton & Wortley Hall Block 6  University Park  639.62  0.00  330.00  

2147  Lenton & Wortley Hall Block 7  University Park  420.55  0.00  150.00  

2148  Lenton & Wortly Hall Porters Lodge  University Park  12.00  0.00  9.00  

2149  Wortly House (Lenton & Wortley new 

extension)  

University Park  1,073.49  0.00  816.75  

2150  Lincoln Hall Main Building  University Park  1,879.18  0.00  1,319.25  

2152  Lincoln Hall House 3 (Block F)  University Park  705.30  0.00  472.50  

2153  Lincoln Hall House 4 (blks G,H,I,J,K,L)  University Park  2,093.66  0.00  1,316.25  

2154  Lincoln Hall House 1 (block A)  University Park  904.57  0.00  636.00  

2155  Lincoln Hall House 2 (blks B,C,D,E)  University Park  1,395.86  0.00  996.75  

2157  Lincoln Hall Warden House  University Park  190.00  0.00  142.50  

2160  Nightingale Hall Main Building  University Park  6,266.86  0.00  4,331.25  

2162  Nightingale Hall Garages  University Park  189.00  0.00  141.75  

2170  Cripps Hall (Main)  University Park  7,196.01  0.00  5,653.50  

2172  Cripps Hall Block V & W  University Park  1,130.34  0.00  755.25  

2173  Cripps Hall Block T & U  University Park  1,230.77  0.00  720.00  

2174  Cripps Hall Block S  University Park  487.29  0.00  356.25  

2175  Lenton Close  University Park  270.00  0.00  202.50  

2176  Cripps Hall Warden House  University Park  309.00  0.00  231.75  

2177  Cripps Hall Wardens Garage  University Park  49.00  0.00  36.75  

2180  Hugh Stewart Hall Main Building  University Park  6,980.13  0.00  2,918.25  
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2182  Hugh Stewart New Hall  University Park  4,066.22  0.00  3,531.75  

2183  Hugh Stewart House (former Wardens 

House)  

University Park  316.90  0.00  711.75  

2184  Hugh Stewart Wardens Garage  University Park  86.00  0.00  64.50  

2190  Rutland Hall Main Building  University Park  6,313.97  0.00  4,229.25  

2192  Rutland Hall Bursars Office & Cooks 

Accommodation  

University Park  193.00  0.00  144.75  

2193  Rutland Hall Garages, Laundry & Cycle Shed  University Park  279.00  0.00  209.25  

2194  Rutland Hall Warden House  University Park  193.00  0.00  144.75  

2195  Rutland Hall Extension -  K Block  University Park  1,090.98  0.00  820.50  

2196  Rutland Hall -  L Block  University Park  178.35  0.00  0.00  

2200  Sherwood Hall Main Building  University Park  4,702.62  0.00  2,946.00  

2201  Sherwood Hall Block B (blks G,H,J,K,L,M)  University Park  2,048.12  0.00  1,445.25  

2203  Sherwood Hall New Extension (Blocks N & O)  University Park  929.73  0.00  661.50  

2204  Sherwood Hall (North Wing)  University Park  208.33  0.00  148.50  

2205  Sherwood Hall Garages  University Park  100.00  0.00  75.00  

2206  Sherwood Hall Bursars Bunglow etc  University Park  73.00  0.00  54.75  

2207  Sherwood Hall Warden House  University Park  160.00  0.00  120.00  

2208  Sherwood Hall Wardens Garage  University Park  21.00  0.00  15.75  

2210  Willoughby Hall Main Building  University Park  6,447.18  0.00  3,726.75  

2213  The Bungalow -  Willoughby Drive  University Park  100.00  0.00  75.00  

2214  Willoughby Hall Cycle Shed  University Park  60.00  0.00  45.00  

2221  Redcourt  University Park  677.00  0.00  507.75  

2222  Redcourt Cottage 1  University Park  52.00  0.00  39.00  

2223  Redcourt Cottage 2  University Park  12.00  0.00  9.00  

2231  1 Willoughby Close  University Park  155.00  0.00  116.25  

2232  2 Willoughby Close  University Park  155.00  0.00  116.25  

2233  3 Willoughby Close  University Park  151.00  0.00  113.25  

2234  4 Willoughby Close  University Park  155.00  0.00  116.25  

2235  5 Willoughby Close  University Park  155.00  0.00  116.25  

2236  Willoughby Close Staff Garage  University Park  48.00  0.00  36.00  

2237  Willoughby Close Staff Garage  University Park  48.00  0.00  36.00  

2241  Lenton Firs Lodge W  University Park  104.00  0.00  78.00  

2242  Lenton Firs Lodge E  University Park  104.00  0.00  78.00  

2243  Lenton Eaves Lodge  University Park  100.00  0.00  75.00  

2261  West Lodge  University Park  114.00  0.00  85.50  

2262  East Lodge  University Park  114.00  0.00  85.50  

2271  New Cottage  University Park  121.00  0.00  90.75  

2272  Lenton Grove Cottage  University Park  115.00  0.00  86.25  

2281  Florence Boot Close 1  University Park  155.00  0.00  116.25  

2282  Florence Boot Close 2  University Park  172.00  0.00  129.00  

2283  Florence Boot Close 3  University Park  155.00  0.00  116.25  

2284  Florence Boot Close 4  University Park  155.00  0.00  116.25  

2285  Florence Boot Close 5  University Park  155.00  0.00  116.25  

2291  Wortley Hall Close 1  University Park  109.00  0.00  81.75  

2292  Wortley Hall Close 2  University Park  109.00  0.00  81.75  

2293  Wortley Hall Close 3  University Park  109.00  0.00  81.75  

2294  Wortley Hall Close 4  University Park  109.00  0.00  81.75  

2295  Wortley Hall Close 5  University Park  167.00  0.00  125.25  

2296  Wortley Close Garages  University Park  78.00  0.00  58.50  

2301  Lenton Abbey Flats  University Park  450.00  0.00  337.50  

2303  Lenton Abbey Flats 2  University Park  450.00  0.00  337.50  

2304  Lenton Abbey Flats 3  University Park  450.00  0.00  337.50  

2311  Lenton Hurst Cottage 1  University Park  129.00  0.00  96.75  

2312  Lenton Hurst Cottage 2  University Park  129.00  0.00  96.75  

2321  Nightingale Close 1  University Park  111.00  0.00  83.25  

2322  Nightingale Close 2  University Park  127.00  0.00  95.25  

2323  Nightingale Close 3  University Park  127.00  0.00  95.25  

2324  Nightingale Close 4  University Park  111.00  0.00  83.25  

2401  Abbey House  University Park  1,078.00  0.00  808.50  

2411  Lenton Hurst  University Park  1,052.47  0.00  563.25  

2421  2 Green Close -  Stoneguard  University Park  250.00  0.00  187.50  

2423  6 Green Close -  BASF University Park  116.00  0.00  87.00  

2424  8 Green Close -  EON University Park  145.00  0.00  108.75  

file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp
file:///C:/Documents%20and%20Settings/brzpjb/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/buildings_detail.asp


 

40  Estate Strategy 2010 -2020  

2425  10 Green Close -  Tarmac  University Park  104.00  0.00  78.00  

2426  12 Green close -  Tarmac 2  University Park  88.00  0.00  66.00  

                
      Gross Area 

Campus Total:  

107,642.35  

   

                
                
Vacant Non -

Residential Net 

Internal Area 

(D12_C11) -  

    8.00    

                
Residential Net 
Internal Area 

(D12_C14) -  

    88,684.50    

                
Residential Gross 

Internal Area 
(D11_C14) -  

    130,181.54    

                
Number of Residential 

Buildings (D7_C14) -  

    177    

                
Total Gross Internal 
Area (D11_C1) -  

    568,093.12    

                
Total Net Internal 

Area -  

    385,904.38    

                
Total Number of 

Buildings (D7_C1) -  

    455    
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Appendix F. Assessment of the Current Estate (EMS)  

 

University of Nottingham  Russell Group Median  Sector Median  

2005/06  2006/07  2007/08  2005/06  2006/07  2007/08  2005/06  2006/07  2007/08  

HEI per student FTE (Non - residential)  
 
This measure represents institutional income in relation to the FTE student population.  

£12,448.83  £13,672.34  £14,458.49  £16,474.50  £18,196.93  £19,272.31  £8,326.83  £9,181.98  £10,178.03  

Ratio of total property costs to HEI income (Non - residential)  
 
This ratio indicates the significance of non - residential property costs in the context of institutional income.  

0.11  0.10  0.09  0.08  0.08  0.08  0.09  0.09  0.08  

% Functional Suitability of GIA at Grade 1 and 2  
 
This measure represents the proportion of non -residential Gross Internal Area graded as  either óExcellentô or óGoodô in terms of its 
current use.  

0.88  0.88  0.90  0.82  0.79  0.79  0.76  0.78  0.79  

Ratio of Maintenance and Capital spend to IRV  
 
This indicator expresses the combined revenue maintenance and capital invested across non -residences in  the context of the 
insurance replacement value.  

0.07  0.06  0.06  0.05  0.05  0.05  0.05  0.05  0.05  

Notional Energy Emissions (kg CO 2 ) per m² GIA (total)  
 
Notional energy emissions per square metre gross space (GIA) provides a useful measure to help assess relative emissions of CO2.  

103.55  60.11  50.38  89.42  83.73  90.06  73.24  68.04  75.88  

Capital Expenditure per m² GIA (Non - residential)  
 
This measure represents the average capital investment on the non -residential estate per m² of gross internal area (note that 
different accounting procedures in institutions may be reflected in variations in levels of capital expenditure).  

83.88  73.57  65.14  88.89  100.76  101.65  62.37  83.52  89.24  

Academic Space per student FTE  
 
This measure represents the combined teaching and research space allocation per student FTE (the ratio is influenced by the nature 
of courses provided).  

7.09  7.13  7.08  7.86  7.47  7.51  4.41  4.27  4.30  

Total Property Costs per FTE student (Non - residential)  
 
This measure presents total property costs on the non -residential estate in relation to the total number of FTE students.  

1372.87  1310.87  1365.22  1451.64  1528.69  1480.57  828.15  883.14  882.20  

Utilisation ï teaching space  
 
The utilisation rate reflects how intensively core teaching space is being used. Utilisation reflects the product of frequency and 
occupancy measures.  

0.39  0.4 1 0.37  0.23  0.24  0.25  0.27  0.26  0.26  
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Appendix G. Schedule of Land Holdings  

 

CAMPUS AREAS    (As at April 2010)  

  Hectares  Acres  M 2 (gross)  

University Park Campus  
   

Main Campus  113  279  
 

Medical School  1 3 
 

Broadgate Park  7 17  
 

Sub Total  121  299  
 

  
   

Kings Meadow Campus  
   

Kings Meadow  7 16  
 

Sub Total  7 16  
 

  
   

Jubilee Campus  
   

Jubilee (West Side)  17  42  
 

Jubilee (East Side)  5 13  
 

Sub Total  22  55  
 

  
   

Sutton Bonington  
   

Farmland  212  523  
 

Main Academic Site Area  42  103  
 

Sub Total  254  626  
 

  
   

Derby  
   

Derby Medical School  1 4 
 

Sub Total  1 4 
 

  
   

City Hospital  
   

Clinical Sciences Building  3 9 
 

Sub Total  3 9 
 

  
   

Other land holdings  
   

Highfields sports ground  14  34  
 

Grove Farm (incl Clifton Bridge)  61  151  
 

Bunny Farmland  171  424  
 

Ancaster Land  0.3  0.8  
 

Bramcote Land  24  59  
 

Sub Total  270.3  668.8  
 

  
   

Buildings  
   

Adult Education Centre (Shakespeare St & Peachey St)  
  

2117  

Boat House (Trent Side)  
  

269  

Broadgate House  
  

89  

Melbourne House  
  

378  

Leased space at Lincoln Hospital  
  

1125  

Leased space at Grantham Hospital  
  

609  

Leased space at Mansfield Hospital  
  

1721  

Cloister Street   0.19  
  

Sub Total  0.19  
 

6308  
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Appendix H. Environmental Strategy Statement  

 

The University of Nottingham has a long standing commitment to the environmental agenda and is committed to institution wide 
environmental excellence. We have significant international ly recognised research strengths and course provision in the 
environment related field.  Our estates operations are built upon a strong environmental ethos and through our adoption of 
progressive environmental strategies in our capital projects we have embe dded sustainability into the heart of our operations. 
The University has committed itself to becoming a leading green University and will build on both our research and operationa l 
excellence to achieve this.  

The University recognises that it has a range o f roles and interacts with a number of stakeholders. It is an educator of future 

generations, many of whom will be at the cutting edge of research and captains of industry; it is a significant regional empl oyer 
whose decisions have a large impact on the re gional environment; it is also a part of the local community.  

In pursuit of achieving environmental excellence the University of Nottingham is committed to the following aims:  

¶ To facilitate the active participation of the University community in reducing t he collective environmental impact of the 
organisation, through both formal and informal activity; To foster a culture of environmental citizenship within the 
University Community.  
 

¶ To meet and, where appropriate, exceed all relevant UK, European and international legislative and regulatory 
requirements and agreements.  

 
¶ To engage fully with the student body to ensure the involvement of a key stakeholder in environmental improvements.  

 
¶ To improve the environmental performance of our buildings and the Un iversityôs physical infrastructure by moving 

towards carbon neutral energy performance, adopting environmentally conscious procurement practice, promoting 
renewable energy systems, reducing water consumption and waste output.  

 
¶ To systematically reduce reso urce consumption and progress to zero waste through best practice environmental 

management and cultural change.  
 

¶ To ensure that all development and refurbishments go beyond current legislation and utilise environmental best practice 
where practicable, whil st seeking best value for the University at all times.  

 
¶ To actively promote and market the University, internally and externally, as a leading óGreen Universityô; to facilitate 

dissemination of best practice and ensure that the University gets the recognit ion it deserves for its endeavours.  
 

¶ To act in an environmentally responsible way.  
 

¶ To continue the Universityôs contribution to advancing the environmental agenda within both the region and the Higher 
Education sector.  

 
¶ To integrate environmental responsi bility into University and School strategies, plans and policies as they are written or 

revised.  
 
¶ To sustain and build upon the Universityôs profile in environmental research contributing to the global enhancement of 

the environmental knowledge base for future generations.  
 

¶ To actively promote and encourage the use of sustainable modes of transport across the University, acknowledging 
business needs, the Universityôs research led focus and its internationalisation agenda. 
 

¶ To promote and encourage the use  of technology to reduce the environmental impact of university operations and 
activities.  

 
¶ To engage with the Universityôs suppliers and contractors to ensure that goods and services procured meet the 

Universityôs environmental standards and, in turn, that they demonstrate and progressively improve their own 
environmental performance.  

 
¶ To support continuous environmental improvement by establishing challenging and measurable performance targets 

that are reviewed and reported annually.  
 

¶ To develop, operate and maintain IT services and facilities in a sustainable manner, meeting and where practicable 
exceeding industry standards, seeking best value for the University at all times.  
 

 

 

 

Professor Alan Dodson  

Pro-Vice-Chancellor  

 
1st February 2010  
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Appendix I. Capital Plan  

 

 Expenditure  Projected  

Total Capital 
Expenditure  

2004/05  2005/06  2006/07  2007/08  2008/09  2009/10  2010/11  2011/12  2012/13  

£50.3m  £45.1m  £45.7m  £47.8m  £29.3m  £50.4m  £52.1m  £24.2m  £14.6m  

 

Project description  Status ID  Status  

Total 

capex  

plan  

capex 

previous 

years  

capex 

2008/09  

capex 

2009/10  

capex 

2010/11  

capex 

2011/12  

capex 

2012/13  

Science  CIF 1 
Committed  10.4    1.5  3.7  5.2      

Engineering  CIF 1 
Committed  6.4    0.7  2.3  3.4      

Medicine and Health Sciences CIF  1 
Committed  2.0    0.8  1.2        

Information Services CIF  1 
Committed  4.0    0.8  1.5  1.7      

Sutton Bonington -  Bioenergy Centre  1 
Committed  7.3    0.2  3.1  3.8  0.2    

Jubilee Campus -  Gateway and International House  
1 

Committed  31.1  27.1  4.0          

Vet School -  VLA and PDSA  
1 

Committed  17.3  16.0  0.6  0.7        

Jubilee Campus -  Nottingham Geospacial Building  
1 

Committed  4.5  0.3  3.8  0.4        

City Hospital -  Institute of Population Health  1 
Committed  4.5  0.1  2.5  1.7  0.2      

All weather pitch  1 
Committed  1.0  0.0  0.8  0.2        

Highfield Pavilion  1 
Committed  1.6    0.5  1.1        

Halls Review  1 Committed  2.0    0.5  0.5  0.5  0.5    

Jubilee Campus -  Amenities Restaurant  1 Committed  1.4  0.7  0.7          

Eviton House  1 
Committed  1.0  0.3  0.2  0.5        

Equipment Vet school  1 
Committed  3.1  1.2  0.3  0.8  0.8      

Space Management Committee  2 Recurrent  12.5    2.5  2.5  2.5  2.5  2.5  

Nottingham Hospitality  2 
Recurrent  6.5    2.0  1.5  1.0  1.0  1.0  

Equipment IS  2 
Recurrent  5.7    1.3  1.1  1.1  1.1  1.1  

Equipment Schools  2 
Recurrent  2.5    0.5  0.5  0.5  0.5  0.5  

Equipment Research  2 
Recurrent  2.9    0.5  0.6  0.6  0.6  0.6  

Space Management Committee CIF  3 
Proposed  6.0    2.0  2.0  2.0      

Energy Technologies Building CIF  3 
Proposed  5.0    0.1  2.4  2.0  0.5    

Engineering & Science Learning Centre CIF  3 
Proposed  10.0    0.2  1.8  6.0  2.0    

Medicine and Health Sciences -  animal imaging facility CIF  3 
Proposed  3.5    0.1  2.5  0.9      

Medicine and Health Sciences -  translational research CIF  3 
Proposed  3.4    0.2  2.5  0.7      

Humanities & Centre for Advanced Studies  3 
Proposed  10.0      3.0  5.0  2.0    

Sutton Bonington -  SVMS / Biosciences Building  3 
Proposed  7.0    0.5  4.5  1.8  0.2    

Maths Building  3 
Proposed  5.5    0.2  1.8  3.0  0.5    

Sutton Bonington -  Amenities Centre  3 
Proposed  3.0        0.5  2.5    

Sutton Bonington  -  Small Animal Facility  3 
Proposed  1.0        1.0      

Equipment IS -  New bid -  High Performance Computing  3 
Proposed  2.4        2.0  0.2  0.2  

Equipment IS -  New bid -  Capital Infrastructure  3 
Proposed  5.5        1.9  1.9  1.7  

Land Acquisitions -  Triumph Road  3 
Proposed  15.0    8.0  3.0  4.0      

Other acquisitions  3 
Proposed  3.0      3.0        

Other unspecified buildings  4 
Indicative  15.0          8.0  7.0  

Total    
 

223.0  45.7  36.0  50.4  52.1  24.2  14.6  
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Appendix J. Space Management  

¶ Space Management Committee  Guidelines for Space provision  
¶ Space Management Committee Procedures  

 

Space Management Committee: University Guidelines for Space Provision  

 

It is the Universityôs intention to provide an appropriate environment that enables our students, staff, and partners, to work in 
an effective and safe manner. In allocating space we will always adhere to current health and safety guidelines. We will 
endeavour  to ensure parity across the University, recognising the needs of individuals/groups working in a higher education 
institution. Flexibility in our space provision will be essential to keep pace with an ever changing, dynamic higher educatio n 
sector and we will be guided by the published norms/best practice in the sector; taking account of HE Space Management Group 
guidelines (see www.smg.ac.uk). Responsibility for space provision lies with the Universityôs Space Management Committee, 
which reports to Financ e Committee.  

The University considers the following guide as fair and appropriate to conduct University business  

A.  OFFICE/WORK SPACE  

R&T Job Family  Space Allocation (m²)  

Level  

7  Professor  
6  Associate Professor  
5  Lecturer  
4  

15 ï 18  
13 ï 15  
9 ï 13  
6 -  10  

Single office occupation should not be assumes below Level 5  

 

APM/TS/O&P Job Family  Space Allocation (m²)  

Level  
5  and above  
4  and below  

9 ï 13  
6 -  10  

Single office occupation should not be assumed below Level 5  

For part - time posts, emeritus positions, special appointments and non -contracted workers, an expectation of a single office or 

individual work station entitlement should not be assumed.  

Students  Space Allocation (m²)  

PGRs 
PGTs 
UGs 

4 ï 7 (single or shared work station in shared office)  
0.5 ï 1.5 (1:4 ï 1:12 ratio shared work station)  
None  

 

B.  SCHOOL SPECIFIC SPACE  

Reception/General Administrative Office  
Staff Room  
School/Meeting/Seminar Room  

0.1m² / UG Student FTE  
0.5m² / Staff FTE  
1m² / Staff FTE  

Provision of/or access to Staff Kitchenette Facilities  
School specific specialist facilities ï by assessment  
Research specific facilities ï by assessment  
 

 
C. BIOMEDICAL LABORATORY STANDARDS:  

 

Primary lab area per lab worker  
Other primary space (office/writing space)  
Total primary space  
Tot al secondary/tertiary space  
Length of lab bench per researcher  

6 ï 10m²  
4 ï 6m²  
10 ï 16m²  
25 ï 45% of primary space  
1.8 ï 2.0m²  
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Space Management Committee Procedures  

 
Financial Support for School and Department Projects  
 
Before commencing any project, a  brief written submission of the proposals/requirements must be submitted or endorsed by the 
Head of the Department, to the Chief Estates & Facilities Officer or the Space Resource Manager for consideration. When a 
project is approved for submission to the  SMC, the necessary Estate Office staff will be briefed and in conjunction with the 
project initiator, will establish the scope of the work. If a project is refused, or referred back at this stage it will be w ith reference 
to the University Plan, known con flicting Space Strategies, inappropriateness of the proposal or failure to meet óvalue for moneyô 
criteria. This, together with the associated technical implications, will establish an order of costs. The order of costs at this stage 

should be within +/ -  10% of the final pre - tender estimate. A copy of the feasibility study, cost plan and any supporting 
paperwork, including drawings and the like, will be passed to the project initiator to enable preparation of a short statemen t of 
the teaching, research or a dministrative objectives which will be achieved by the project, together with a written statement of 
the financial support offered. The project initiator should include supporting information to confirm the need for the propos ed 
works. This may include det ails such as number of research grants, applications, income, number of post doctorates etc. The 
project initiator must identify suitable criteria/objectives against which the project can be reviewed. The project initiator  is 
expected to identify their lev el of contribution in support of their request for a contribution from the SMC towards the total cost 
plan. As a general guide the SMC contribution towards the work is normally up to 50% of the estimated order of costs. The 
project initiator must include c onfirmation from their Finance Adviser of ability to make the identified contribution. All relevant 
paperwork, including confirmation of funding, for an SMC submission must be returned to the Committee Secretary not less than  
one calendar month prior to th e University Calendar dates for the SMC meetings. The School or Department will be notified by 
the SMC Chair if their bid is successful and the agreed level of financial support. A Project Cost Centre will then be create d before 
a Project Manager commences  any work on the project.  
 
 
Requests for Additional Space  
 
Request for additional space by Schools or Departments must be made in writing to the Chief Estates &  Facilities Officer, or the 
Space Resource Manager, setting out the nature and scope of the need and the expected duration of the occupancy of the 
additional space. The J: \ Confidential \ Web Sites \ Web Site -  Estate Office \ docs \ smc_procedures.doc duration sho uld as far as 
possible give known or reasonably pre -estimated start and completion dates for the requirement. To the extent that the School 
or Department cannot estimate the scope of the need, assistance can be provided by the Estates Department. The reque st for 
additional space should normally be submitted by the Head of the School or Department, and if not, there must be provided a 
supporting statement that Head of the School or Department is aware and fully approves of the proposal. A submission should 
only be made on the basis that there is no possibility of a solution being achieved from the existing School or Department are a, 
even considering re -allocation, altering or re -modelling of space. Space planning advice can be requested from the Estates 
Depar tment When a submission is passed for implementation, unless the information is available from the Estates Database, an 
audit of School or Department space will be carried out, in conjunction with the School or Department, prior to investigating  
suitable a lternative solutions. In endeavouring to provide additional space, it must be borne in mind that óadjacencyô may not be 
an option available to the University and Schools and Departments must be prepared to consider alternative solutions. Space 
requests, wh erever possible, will be given under the delegated authority of the Chair of the SMC and endorsed retrospectively by 
the SMC. Where unresolved issues arise in the solution to any submission, the recommendation is placed before the SMC for 
resolution. The S MC decision on the matter is final and binding on all parties. Addition and deduction of space is adjusted on an 
annual basis as part of the submission for the Resource Allocation Model (RAM), based on the allocation of space at 1 May. Th e 
Space Manager wi ll circulate the projected RAM space allocation details to the School or Department for verification in 
February/March of each year.  
 
 
Performance Indicators and Management Information  
 
Any bid needs to have objectives and outcomes identified. The outcomes  against identified criteria/objectives for successful bids 
below £100,000 should be reported by Heads of Schools within their annual School Plan. SMC reserves the right to review any 
scheme to which it has contributed. In schemes in excess of £100,000 a s ummary review will be required. This is to be prepared  
by the Estates Office in conjunction with Heads of Schools and Finance. This is to be carried out generally within 12 to 24 m onths 
from completion of the project.  

 
 
Deminimus Funding and Financial Para meters  
 
Deminimus funding -  An appropriate allocation should be made at the start of each year for minor elements to insure allocated 
rooms are handed over in reasonable decorative order. These projects are to be noted under óspace allocationô. This should be 
coded to a separate project code each year and expenditure against it monitored. Financial Parameters ï Defined parameters of 
10% variance are delegated.  

 



 

 

 
 

 

Estate Office  
University Park  
Nottingham  
NG7 2RD  
 
t: 0115 951 3600  
 
www.nottingham.ac.uk/estate  

 


